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Background: 

The meeting of Board of Governors is convened regularly to monitor the progress of 

TEQIP-II activities at CE Karunagappally, under Sub component 1.1, with emphasis to 

procurement and academic activities, and to accord necessary approvals and clearances for the 

ongoing activities. The 5
th

 meeting of the BoG is being convened on 16
th

 of December, 2014.

The agenda items are given below. 

Agenda Items 

Part 1-Procedural 

Sl. 

No 
Items 

Page 

Num

ber 

1.1 
Confirming the Minutes of the 4

th
  Meeting of the Board of Governors held on

27-05-2014 at College of Engineering Karunagappally 

5 

1.2 

Report on the action taken/action pending on the pertinent decisions in the 

Minutes of the 4
th

  Meeting of the Board of Governors held on 27-05-2014 at

College of Engineering Karunagappally 

6 

Part 2-Ratifications and Approvals 

Sl. 

No 
Items 

Page 

Num

ber 

2.1 
Expenditure incurred for procurement of goods and price revisions of various 

completed and Committed packages 
9 

2.2 
Expenditure incurred for completed civil works packages and status of other 

Civil packages 
12 

2.3 Ratification of cancelled packages 13 

2.4 Details of Approved packages to be initiated 14 

2.5 Approval of the new packages added 14 

2.6 
Approval of the various Academic programs conducted/attended by faculty and 

staff. 
16 

2.7 Approval of Reimbursement of fee for PhD and Journal Publication. 19 

2.8 International Conference attended by Smt. Deepa A.K –Ratification of the 20 
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advance amount paid 

2.9 
Approval of the In-house and outstation programmes for faculty and staff for 

the next three months 
21 

2.10 Report of IIIC Activities and Ratification/Approval 24 

2.11 Report of Progress of R & D Activities  27 

2.12 Report of programmes under EAP 28 

2.13 
Ratification of appointment of TEQIP Clerk cum Junior Accountant 34 

2.14 Expenditure incurred under IOC-Ratification 35 

Part 3-Reports 

Sl. 

No 
Items 

Page 

Num

ber 

3.1 Summary of Expenditure as on 12 December 2014 38 

3.2 Faculty Position as on 01.12.2014 39 

3.3 Report on visit of Mentor 39 

3.4 Report on status of Accreditation 39 

3.5 Report on signing MoU with IIT Guwahati as Knowledge Incubation Centre 40 

Part 4- Any other item with the permission of the chair 

Sl. 

No 
Items 

Page 

Num

ber 

4.1 Other Items 41 

Part 5-Annexures 

Sl. 

No 
Items Page 

Number 

1. Annexure I      Minutes of the fourth BOG meeting held on 27.05.2014 42 

2. Annexure II     Application of Smt.Deepa AK for ITSS 52 

3 Annexure III    Order from SPFU 71 
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3. Annexure IV    Minutes of Research Guidance Committee 79 

4. Annexure V     Seventh SSC Meeting Minutes 90 

5. Annexure VI     MoU with IIT Guhahati 95 
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Part 1 

Procedural Items 

1.1    Confirmation of the Minutes of the 4
th

  Meeting of the Board of Governors 

held on 27-05-2014 at CE Karunagappally 

The Minutes of the 4
th 

Meeting of Board of Governors of TEQIP Phase II of CE Karunagappally

held on 27-05-14 was sent to the Chairman for his approval and upon his approval copies were 

circulated among the other members of the BoG. A copy of the Minutes is appended as Annexure 1 

for confirmation. 

Action sought: BoG may consider the Minutes for approval 
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1.2    Report on the action taken/action pending on the pertinent decisions in the 

Minutes of the 4
th

  Meeting of the Board of Governors held on 27-05-2014 at 

CE Karunagappally 

 
The decisions taken by the BOG as recorded in the Minutes of the 4

th
  Meeting of the Board of 

Governors of the TEQIP Phase II held on 27-05-2014 have been noted and actions have been 

initiated. A report on the action taken and actions pending is presented in the Table 1.2 given below 

 

Table 1.2.1 

 

Sl. No. Decision Taken Action Taken 

1 Decided to issue purchase orrders for all 

NCBs 

All purchases under NCB are ordered. 

One is yet to be paid. 

2 Decided to include in the BoG, an expert 

member from industry 

Dr. Suresh Nair, CEO, NeST Has 

expressed willingness to be member of 

our BoG 

3 Decided to include the number of 

participants in various academic 

programmes 

It is done. 

4 Decided to include the number of 

participants in various academic 

programmes. 

It is done from the current meeting. 

5 Decided to report the revenue from various 

academicprogrammes 

The revenue is reported from the current 

meeting. 

 

6 Decided to report the feed back of ISTE 

SEED courses etc. to SPFU. 

Steps are taken to collect feedback from 

such participants but it is yet to sent to 

SPFU. 

7 Decided to conduct some academic 

programmes beyond syllabus 

Courses such as Vedic Mathematics 

(July 9-11, 2014), Open source hardware 

(July 23-25, 2014), open source tools in 

signal processing (October7-9, 2014) 

were conducted. 

8 Instructed the Principal to furnish copies 

of MoU to all BoG members 

It is done. 

9 EAP coordinator is asked to prepare the 

notes with the subject name and result 

analysis 

From the current meeting this format is 

followed 

10 Weak students need be identified and 

previous 5 year's question papers are to be 

worked. 

This strategy is being exercised in some 

of the EAP sessions and will be extended 

to all sessions 
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11 It was instructed to invite Prof.Baiju from 

CET to give orientation on EAP 

This orientation class is yet to be done. 
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2.1 Expenditure incurred for procurement of goods and price revisions of 

various completed and Committed packages 

 

              The packages completed post the fourth BOG meeting are detailed below 

 

                  Table 2.1. Details of Completed Packages Post the 4
th

  BOG meeting 

 
Sl 

N

o 

Package 

No 
Package Name 

Mode of 

purchase 
Firm 

Esimated 

Amount 

(Rs) 

Actual 

Amount 

(Rs) 

% 

Variat

ion 

1 
TEQIP 

II/KL1G18

/11 
DSP starter kit Shopping 

Starcomm 

Information 

technologies Ltd. 

Bangaluru 

3,75,000 4,66,838 -24.49 

2 
TEQIP 

II/KL1G18

/13 

Desktop 

Computer 
NCB Smart Soft 88,56,000 94,06,608 -6.22 

3 
TEQIP 

II/KL1G18

/30 
Soldering Iron Shopping 

Rohini Electronics 

Thiruvananthapura

m 
71,000 68,357 3.72 

4 
TEQIP 

II/KL1G18

/44 

PCB Lab 

equipment 
Shopping 

Elmatic 

Enterprises, kochi 
70,000 52,899 24.43 

5 
TEQIP 

II/KL1G18

/47 

AEE Lab 

Trainer Kit 
Shopping Vi Micro system 1,44,500 1,31,535 8.97 

6 
TEQIP 

II/KL1G18

/66 
Transformers Shopping 

Elmatic 

Enterprises, kochi 
1,56,000 1,28,695 17.5 

7 
TEQIP 

II/KL1G18

/75 
AC Machines Shopping 

Scientific 

Enterprises Kochi 
5,65,000 5,32,826 5.69 

8 
TEQIP 

II/KL1G18

/77 
Rectifier Unit Shopping 

Scientific 

Enterprises Kochi 
3,70,000 1,61,582 56.33 

9 
TEQIP 

II/KL1G18

/83 
Air Conditioner Shopping 

ABM Cooling 

Solutions India Pvt. 

Ltd. Kochi 
9,50,000 9,06,000 4.63 

10 
TEQIP 

II/KL1G18

/87 
UPS NCB 

IGA Tech Indusrial 

Electronics Pvt. 

Ltd. 

Thiruvanthapuram 

32,70,000 27,23,383 16.72 

11 
TEQIP 

II/KL1G18

/89 
Firewall Shopping 

Secure Solutions 

Pvt. Ltd. 
2,30,000 2,26,388 1.57 
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12 
TEQIP 

II/KL1G18

/91 

ID card printing 

machine 
Shopping 

K M Technologies 

Kottayam 
80,000 97,552 -21.94 

13 
TEQIP 

II/KL1G18

/103 
E TAP Software 

Direct 

Contract 

E Tap Automation 

Pvt. Ltd, Gurgaon, 

Haryana 
1,80,000 1,90,528 -5.85 

14 
TEQIP 

II/KL1G18

/112 
Library EC1 Shopping 

Bookport 

Thiruvananthapura

m 
7,25,868 7,16,800 1.25 

15 
TEQIP 

II/KL1G18

/115 

Library 

Mechanical 
Shopping 

Current Books 

Kottayam 
73,260 75,151 -2.58 

16 
TEQIP 

II/KL1G18

/136 
Furniture Office Shopping 

Quality Metal 

Industries Kollam 
6,05,300 6,05,533 -0.04 

17 
TEQIP 

II/KL1G18

/140 

Furniture Book 

Shelves 
Shopping 

Kiran Steel 

industries, Kollam 
9,16,000 9,15,428 0.06 

18 
TEQIP 

II/KL1G18

/150 

DC Motor 

Alternator set 
Shopping 

Scientific 

Enterprices Kochi 
5,60,000 3,06,448 45.28 

19 
TEQIP 

II/KL1G18

/152 

Diesel 

Generator Set 
Shopping 

Softrays Diesel 

power 

Thiruvananthapura

m 

8,10,000 8,85,000 -9.26 

20 
TEQIP 

II/KL1G18

/156 

Hardware for 

Project Lab 
Shopping 

Infoniks Systems 

Pvt. Ltd 
2,27,300 2,27,168 0.06 

21 
TEQIP 

II/KL1G18

/164 

Carpentry and 

General Engg. 

Tools 
Shopping 

Sravan Traders 

Thiruvananthapura

m 
1,61,155 1,89,950 -17.87 

 
The packages committed post the fourth BOG meeting are detailed below 
 

Table 2.2. Details of Committed Packages Post the 4
th

  BOG meeting 
 

Sl 

No 
Package 

No 
Package name 

Mode of 

Purchase 
Firm 

Estimate

d amount 
(Rs) 

Actual 

amount 
(Rs) 

% 

Variat

ion 

1 
TEQIP 

II/KL1G18

/21 

Digital Storage 

Oscilloscope 
NCB 

Iunnovative 

instruments Inc. 

Thiruvananthaoura

m 

27,85,000 19,78,276 28.97 

2 
TEQIP 

II/KL1G18

/70 

Digital meters 

Electrical 
Shopping 

Elematic 

Enterprises Kochi 
66,300 42,635 35.69 
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3 
TEQIP 

II/KL1G18

/116 

Library Applied 

science 
Shopping 

Current Books 

(Ind) Pvt. 

Kottayam. 
2,59,204 2,60,001 -0.31 

4 
TEQIP 

II/KL1G18

/105 

PSCAD 

software 
Direct 

Contract 
Nayak Power 

Systems Bangalore 
4,45,000 4,41,975 0.68 

5 
TEQIP 

II/KL1G18

/128 

Campus 

networking 
NCB Techser  Kochi 24,99,400 20,34,576 18.6 

6 
TEQIP 

II/KL1G18

/125 

Unitized sub-

station 
NCB 

V S Associates, 

Karunagappally 
21,39,704 24,49,024 -14.46 

                                                                                          Total Amount Committed 
 
72,06,487 

  

 
Action sought: The BoG may kindly ratify the completed and committed procurements and 

approve the price revisions.  

 

The packages still remaining initiated are detailed below: 

 

Table 2.3 Details of Initiated Packages 

 

Sl 

no

. 
Package no. Package name 

Date of 

Initiation 
Mode of 

Purchase 

Estimated 

amount 
(Rs) 

1 TEQIP II/KL1G18/169 
DC Machines and 

Servomotors 
14-08-14 Shopping 8,43,000 

2 TEQIP II/KL1G18/170 DreamSpark 14-11-14 Shopping 1,70,000 

3 TEQIP II/KL1G18/18 Multimeter 05-03-14 Shopping 1,94,000 

4 TEQIP II/KL1G18/165 National Journal 06-02-14 Shopping 41,438 

5 TEQIP II/KL1G18/69 Television 22-02-14 Shopping 73,000 

6 TEQIP II/KL1G18/37 Visual Presenter 31-03-14 Shopping 2,10,000 

7 TEQIP II/KL1G18/94 Weighing Machine 25-03-14 
Direct 

Contract 
4,250 

8 TEQIP II/KL1G18/48 
Microprocessors and 

microcontrollers 
27-01-14 Shopping 5,83,000 

9 TEQIP II//KL1G18/168 Water Cooler 31-03-14 Shopping 75,000 
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2.2 Expenditure incurred for completed civil works packages and status of 

other Civil packages 

 
Out of the six civil works packages of CE Karunagappally as per the approved Procurement/Minor 

Civil Works Plan, five packages (Sl. No. 2 - 6 in Table 2.4) are completed for which payment has 

been made for four packages (Sl. No. 2-5 in Table 2.4). The payment of all the four completed civil 

works have been made based on the actual measurements entered in the M-book and by the 

completion certificate provided by the Asst. Executive Engineer of IHRD and after deducting all 

taxes as per TEQIP II norms. The electrical work has been completed, but the payment has not been 

made since the contratctor has not submitted the bill. The three packages ie Sl.No 2 - 4 were 

completed within the agreement period. The other three works, ie. Sl.No. 1, 5 and 6 could not be 

completed within the agreement period. The contractor of the works for the Sl.Nos. 1 and 5 had 

requested the Principal on 26.2.2014 to extend the agreement. Since the reason for exntension was 

not clear, he was asked to submit a detailed letter. But, the contractor had submitted a new request 

on 01-06-2014 to extend his contract period for a period of four months. The Contractor of the 

package, College Electrical Work had also requested for extension of 3 months. The Principal 

discussed the matter with the the Hon’ble Chairman of BOG and other members to get permission 

for extension.  Upon the concurrence of the Hon’ble Chairman of BOG, extension was granted to 

the three civil work packages namely Extension of Generator Room, Partitioning work and College 

Electrical Work.  

After getting the extension of the civil work package, Extension of Generator Room, the contractor 

submitted a bill on 23.6.2014 for advance payment. But the check measurement was taken on 

16.8.2014 and the paymant was not given since the extended period of the work was over by that 

time. Since the advance payment is not given, the contractor refuses to proceed the work further.  

So further extension of the civil work package, Extension of Generator Room, is required.                  

 

Table 2.4 Status of civil work packages 

 

S

ln

o 

Name of 

work 

Package 

no 

Estimate 

amount 

(Rs) 

Above

/below 

Quoted 

amount 

(Rs) 

Agreement 

date 

Extensio

n date 

Status Amount 

paid&date 

including 

tax 

1 Extension 

of 

Generator 

Room 

TEQIPII/

KL/1G18/

130 

12,82,039 14.95

% 

above 

1473703 1/11/2013-

28/2/2014 

1/3/201

4-

30/6/20

14 

Not 

compl

eted 

Not paid 

2 Refurbishm

ent work of 

TEQIPII//

KL/1G18/

6,17,298 15% 

above 

709892 23/10/2013

-22/2/2014 

 Compl

eted  
615131/- 

15/2/2014 

javascript:PackageName(%221%22,%221%22,%22205%22,%2223344%22)
javascript:PackageName(%221%22,%221%22,%22205%22,%2216774%22)
javascript:PackageName(%221%22,%221%22,%22205%22,%2216766%22)
javascript:PackageName(%221%22,%221%22,%22205%22,%2223344%22)
javascript:PackageName(%221%22,%221%22,%22205%22,%2223344%22)
javascript:PackageName(%221%22,%221%22,%22205%22,%2216774%22)
javascript:PackageName(%221%22,%221%22,%22205%22,%2216774%22)
javascript:PackageName(%221%22,%221%22,%22205%22,%2216774%22)
javascript:PackageName(%221%22,%221%22,%22205%22,%2216774%22)
javascript:PackageName(%221%22,%221%22,%22205%22,%2216774%22)
javascript:PackageName(%221%22,%221%22,%22205%22,%2216774%22)
javascript:PackageName(%221%22,%221%22,%22205%22,%2216779%22)
javascript:PackageName(%221%22,%221%22,%22205%22,%2216779%22)
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labs 132  

 

3 Foundation

s for 

Machines 

TEQIPII//

KL/1G18/

131 

1,73,676 15% 

above 

199727 17/10/2013

-16/2/2014 

 Compl

eted   
178538/- 

30/12/201

3 

4 Ceiling 

work of 

Computer 

lab 

TEQIPII//

KL/1G18/

133 

1,73,500 14.5% 

above 

198657 17/10/2013

-16/2/14 

 Compl

eted 
187215/- 

28/10/13 

5 Partitioning 

work 

TEQIPII//

KL/1G18/

127 

9,91,088 14.81

% 

above 

1137868 1/11/2103-

28/2/2014 

1/3/14-

30/6/20

14 

Compl

eted 
1051676/- 

5/9/2014 

6 College 

electrical 

work 

TEQIPII//

KL/1G18/ 

12,25,329 7.9% 

Below 

1128528 7/2/2014-

6/5/2014 

7/5/201

4-

6/8/201

4 

Compl

eted 

Not paid 

 

Action Sought: The BoG may kindly ratify the extension given to the three civil work packages 

namely Extension of Generator Room, Partitioning work and College Electrical Work and ratify the 

completed civil work packages. Further, it is requested to grant another extension to complete the 

package, Extension of Generator Room. 

 

2.3 Ratification of cancelled packages  

The details of cancelled packages post the fourth BOG meeting and the reasons for cancellation are 

given below 

                                         

                                          Table 2.5 Cancelled Packages 

Sl 

no. Package no Package Name Mode Reason for cancellation 

Estimate

d cost 

(Rs) 

1 
TEQIP 

II/KL1G18/24 
Keil Shopping 

For a change in the required 

specification 
2,60,000 

2 
TEQIP 

II/KL1G18/36 
Microwave 

components 
Shopping 

No quoatations has been 

received in the stipulated 

time period 
1,94,000 

3 
TEQIP 

II/KL1G18/139 

Furniture- Steel 

Cabinet, Table and 

Chair 
Shopping 

 The firm to which order 

has been placed has not 

supplied 
8,51,200 

4 
TEQIP 

II/KL1G18/145 
PLC Trainer Kits Shopping 

No quoatations has been 

received in the stipulated 

time period 
1,60,000 

 

Action sought: It is requested that the cancellation of the packages may kindly be ratified by the 

BOG. 
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2.4 Details of Approved packages to be initiated 
 

Table 2.6 List of packages to be initiated 

 
Sl 

No. 

 
Package No 

 
Package Name 

 
Mode of 

purchase 

 
Estimated 

amount (Rs) 

1 TEQIP II/KL1G18/144 Public Address System Shopping 1,00,000 

2 TEQIP II/KL1G18/166 Display Board Shopping 56,000 

3 TEQIP II/KL1G18/138 
Furniture for Lab and 

classroom 
Shopping 1,90,000 

 

2.5 Approval of the new packages added 
 

As per the direction from NPIU the procurement plan could be revised as and when required 

upto 30
th

 of November. The project Institutions were asked to revise the procurement plan if it 

was required. Hence the procuremet plan was revised based on the balance amount available 

after adjusting the amounts for the payments made for the completed packages and and the 

amounts required for the committed packages and the amounts required for the initiated 

packages.  

The following Table gives the consolidated statement of procurement status of different 

packages in the existing procurement plan. 

 

Table 2.7: Consolidated statement of procurement status 

 

Sl. No. Status of Packages No of Packages Amount (Rs) 

                                      Budget Amount 5,50,00,000 

1 Completed  72 3,69,88,000 

2 Committed 9 1,10,11,604 

3 Initiated 14 30,35,492 

4 To be Initiated 3 3,46,000 

Total Amount for all packages planned 5,13,81,096 

 

Balance Amount Available 36,18,904 

 

Balance Amount Expected after paying the amount 

for the initiated and the packages to be initiated 

47,00,000 
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The balance amount available is Rs.47,00,000/- and hence more packages are planned to 

utilise the amount. The revised plan was prepared according to the requirements of various 

departments based on the balance amount available. The various packages added in the 

revised procurement plan are given in the Table below.  

 

          Table 2.8: List of new packages  added in the new procurement plan 

 

Sl 

No. Package no. Package name Mode 
Revised 

Estimate 

1 TEQIP II /KL1G18/170 DreamSpark Shopping 170000 

2 TEQIP II /KL1G18/171 APFC Shopping 200000 

3 TEQIP II /KL1G18/172 IEEE e journal 
Direct 

Contract 380000 

4 TEQIP II /KL1G18/173 Science Direct E journal 
Direct 

Contract 500000 

5 TEQIP II /KL1G18/174 Springer E journal Shopping 207000 

6 TEQIP II /KL1G18/175 Furniture Library Shopping 62000 

7 TEQIP II /KL1G18/176 Portable Hardware Device 
Direct 

Contract 42000 

8 TEQIP II /KL1G18/177 
HF PCB Manufacturing 

Facility Shopping 45000 

9 TEQIP II /KL1G18/178 Analog meters Shopping 25000 

10 TEQIP II /KL1G18/179 Microwave Test Benches Shopping 195000 

11 TEQIP II /KL1G18/181 Tools for Foundry Shop Shopping 118725 

12 TEQIP II /KL1G18/182 Satellite Receiver set 
Direct 

Contract 6000 

13 TEQIP II /KL1G18/183 PLC Trainer Shopping 160000 

14 TEQIP II /KL1G18/184 Moderna Chair Shopping 122000 

15 TEQIP II /KL1G18/185 
Furniture Chair Table 

Almirah Shopping 851200 

16 TEQIP II /KL1G18/186 Computer table Shopping 127400 

17 TEQIP II /KL1G18/187 3D Printer Shopping 150000 

18 TEQIP II /KL1G18/188 Currency counter 
Direct 

Contract 10000 

19 TEQIP II /KL1G18/189 Corridor surveillance system Shopping 100000 

20 TEQIP II /KL1G18/190 Keil development tools Shopping 140000 

21 TEQIP II /KL1G18/191 
Electronic Private Automatic 

Branch Exchange Shopping 200000 

22 TEQIP II /KL1G18/137 Furniture Desk Bench Stool Shopping 562000 

23 TEQIP II /KL1G18/108 
Books for Competitive 

Exams Shopping 109810 

24 TEQIP II /KL1G18/180 
Electrical work in Library 

and Office Shopping 79000 



Detailed Agenda Notes 5th  BOG CE Karunagappally    16.12.2014 Page 16 
 

25 
. TEQIP II 

/KL1G18/113 Library EC2 Shopping 173880 

    
47,36,015 

 
Action Sought: The BOG may approve the list of packages added in the revised procurement paln. 

 

 

2.6 Approval of the various Academic programs conducted/attended by 

faculty and staff. 

 

The tables below summarize the in-house and out-station training programmes, as well as 

conferences attended by the faculty and staff of the institute, post the last BOG meeting. 

 
2.6.1 Faculty Development Programme – In-house 

 

Sl. 

No. 
Title of the 

Programme 
Dept 

Duration 

& date 
Co-ordinator 

Expenditure 

(Rs.) 
IRG 
(Rs) 

1. 

Workshop on Vedic 

Mathematics In 

Engineering  
 

GE 
 9-11 JUL 

2014            
Premnath G 
 

63301.00 
 

 

2000 

2. 
Workshop On Latex 
 

CS 
28 -30 

AUG 2014  
 

Remya R S 
 

58323.00 
 

 

3. 
Open Source Tools In 

Signal Processing 
 

EC 
7-9 OCT 

2014  

Mili Roseline 

Mathews,  
Anuja V Nair 
 

52006.00 
 

 

4. 
Expert Talk On 

Speech Compression 
 

EC 
19-11 May 

2014 
 

Shiny C 
 

14776.00 
 

 

5 

Expert Talk On  

Compression 

Standards 
 

EC 
28 May 

2014 
 

Shiny C 
 

9796.00 
 

 

6 

Stochastic Methods In 

Analysis And 

Processing Of Digital 

Images 
 

CS 
4-6 Jun 

2014  
 

Jyothi R L 
 

50828.00 
 

3000 

7 

Expert Talk On Tools 

& Techniques In 

Speech Processing 
 

EC 
06 Dec 

2014 
 

Deepa V S 
 

6904.00 
 

 

8 
Expert Lecture On 

Introduction To Linux 
 

CS  
Remya R S 
 

6622.00 
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2.6.2 Faculty Development Programme attended outstation by faculty 

 

Sl.No 
Name of 

Faculty 
Title of the 

programme 
Dates 

Attended 
Institution 

Amount 

(Rs) 

1 
Manoj Ray D 
 

Parallel Computing 

Architecture and 

Applications on 

Multicore to Many 

Core Processing 

Systems 
 

16 Jun 

2014-20 Jun 

2014 
 

CDAC Pune & 

IIT Bombay 
 

26622 
 

2 
Vinod R 
 

Parallel Computing 

Architecture and 

Applications on 

Multicore to Many 

Core Processing 

Systems 
 

16 Jun 

2014-20 Jun 

2014 
 

CDAC Pune & 

IIT Bombay 
 

26622 
 

3 Sylish S V 

STTP on 

Telecommunication 

Networks With State - 

of - the - Art Hands on 

Experiments 

1 July 2014-                     

8 July 2014 
IIT Kharagpur 33429 

4 Vinod R 

STTP on 

Telecommunication 

Networks With State - 

of - the - Art Hands on 

Experiments 

1 July 2014-                     

8 July 2014 
IIT Kharagpur 33429 

5 
 Dr. C 

Gopakumar 

STTP on Mobile 

Computing and 

Communication 

30 Jun 2014  
04 Jul 2014 

NIT Delhi 31237 

6  Remya R S 
STTP on Mobile 

Computing and 

Communication 

30 Jun 2014  
04 Jul 2014 

NIT Delhi 31237 

7  Deepa V S 
STTP on Mobile 

Computing and 

Communication 

30 Jun 2014  
04 Jul 2014 

NIT Delhi 31237 

8  Smitha P 
STTP on Mobile 

Computing and 

Communication 

30 Jun 2014  
04 Jul 2014 

NIT Delhi 31237 

9  Libi A 
STTP on Mobile 

Computing and 

Communication 

30 Jun 2014  
04 Jul 2014 

NIT Delhi 31237 

10  Deepa A K 
STTP on Mobile 

Computing and 

Communication 

30 Jun 2014  
04 Jul 2014 

NIT Delhi 31237 

11 
C V Anil 

Kumar 

Mechatronics, Mems 

And Micro-

Fabrication 

7 Jul 2014-                 

11Jul 2014 
IIT Indore 29053 

12 
Jayadeep 

Kumar J 

Mechatronics, Mems 

And Micro-

Fabrication 

7 Jul 2014-                 

11Jul 2014 
IIT Indore 29053 
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13 
Dr. C 

Gopakumar 

Formulation of 

Research and 

Development 

Initiatives for 

Scientists 

16 Sep 2014 

20 Sep2014 
ESCI 

Hyderabad 
33876 

14 Remya R S 

Formulation of 

Research and 

Development 

Initiatives for 

Scientists 

16 Sep 2014 

20 Sep2014 
ESCI 

Hyderabad 

 
     33876 

15 Remya R S Recent Advances in 

biomedical engg 

10-15 nov 

14 
CET 

2808 

16 Remya R S Oucome Based 

Learning and Teaching 

31 Oct -

1Nov 2014 

CET School of 

Mgmt 

5017 

17 
Mili Roseline 

Mathews 
Oucome Based 

Learning and Teaching 

31 Oct -

1Nov 2014 

CET School of 

Mgmt 

5017 

18 Anuja V Nair Oucome Based 

Learning and Teaching 

31 Oct -

1Nov 2014 

CET School of 

Mgmt 

5017 

19 
Mili Roseline 

Mathews,  

Formulation of 

Research and 

Development 

Initiatives for 

Scientists 

16 Sep 2014 

20 Sep2014 
ESCI 

Hyderabad 

 
     33876 

 

 

2.6.3 Management Capacity Development Programmes attended by Faculty 

 
Sl. 

No 
Name of Faculty 

Title of the 

programme 
Dates 

Attended 
Institution 

Amount 

(Rs) 

1 
Dr. VPN Nampoori 
(BOG Chairman) 

Good Governance 

Leadership & 

Management 

12-13 Oct 

2014 
NPIU Delhi 45310.5 

2 Dr. Hari V S 
Good Governance 

Leadership & 

Management 

12-13 Oct 

2014 
NPIU Delhi 45310.5 

3 Binu V P 
Academic Leadership 

Programme for TEQIP 

Institution 

27 Oct-1 

Nov 2014 

IIM 

Kozhikode 

 

Not 

settled 

4 
Ravikumar 

Thampi 

Academic Leadership 

Programme for TEQIP 

Institution 

27 Oct-1 

Nov 2014 

IIM 

Kozhikode 

 

Not 

settled 

 

 

 

2.6.4 Staff Development Programme – In-house 

 

Sl. 

No. 
Title Of The 

Programme 
Dept 

Duration 

& Date 
Co-Ordinator 

Expenditure 

(Rs.) 
IRG 
(Rs) 

1. 
IT Enabled Office 

Management System 
Office 

  
16/6/2014-

 
Vinod Kumar 

 
49656 

 
1500 
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 18/6/2014 
 

R  
 

 

 

2. 

Workshop on Open 

Source Hardware 

With State of the Art 

Hands on Experiments 
 

Tech 

Staff 

23 Jul2014           

25 Jul2014 
 

Kuryachan T 

D 
 

48027 
 

 

 
6000 

 

 

2.6.5 Staff Development Programmes attended outstation by Staff 

 

Sl.No 
Name of 

Faculty 
Title of the 

programme 
Dates 

Attended 
Institution 

Amount 

(Rs) 

1 Jincy William 

National Level 

Workshop on E- 

Resources 

Management Tools, 

Techniques and Best 

Practices 
25/4/2014-

27/4/2014 CE Vadakkara 

1780 

2 Jincy William 
National Workshop on 

Koha (Advanced 

Level) 
23/05/2014-

24/05/2014 
University Of 

Calicut 
3092 

3 Shaji L 

Parallel Computing 

Architecture and 

Applications on 

Multicore to Many 

Core Processing 

Systems 
16/06/2014-

20/06/2014 
CDAC Pune & 

IIT Bombay 

18696 

4 Kuryachan T D 

Sttp on 

Telecommunication 

Networks With State - 

of - The - Art Hands 

on Experiments 

1 July 2014                    

8 July 2014 
IIT Kharagpur 24966 

5 Shajy L 
Linux Server 

Administration 
18 Aug2014                 

22 Aug2014 
ESCI 

Hyderabad 
35630 

 

Action Sought: It is requested that the exact amounts spent for various Faculty/Staff/ Managenet 

Development programmes conducted/attended by the staff members of the institution after the last 

BOG meeting may kindly be ratified by the BOG. 

 

2.7 Approval of Reimbursement of fee for PhD and Journal Publication. 

 

2.7.1 Sri. Raju A , Assistant Professor in Electrical and Electronics Engineering  submitted a 

request for the reimbursement of tuition fee for PhD programme for an amount of Rs. 29500/-. The 

Academic committee that met on 09.6.2014 had approved the proposal subject to the approval by 

BOG. 
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2.7.2 Smt. Smitha P, Assistant Professor in Computer Science and Engineering submitted a request 

for the reimbursement of course fee for PhD programme at Anna University for an amount of Rs. 

15100/- The Academic committee that met on 25.11.2014 had approved the proposal subject to the 

approval by BOG.  

 
2.7.3 Sri. Shajy L, Lecturer in Computer Science and Engineering submitted a request for the 

reimbursement of course fee for PhD programme at Anna University for an amount of Rs. 15100/- 

The Academic committee that met on 25.11.2014 had approved the proposal subject to the approval 

by BOG.  

 

2.7.4 Smt. Deepa V.S, Assistant Professor in Electronics and Communication Engineering  

submitted a request for the reimbursement of course fee for PhD programme for an amount of Rs. 

7465/-. The Academic committee that met on 23.10.2014 had approved the proposal subject to the 

approval by BOG. 

 

2.7.5 Sri. Reji Thankachan, Assistant Professor in Electronics and Communication Engineering 

submitted a request for reimbursing an amount of Rs. 2700/- for publishing his paper in IJERT. The 

Academic committee suggested to collect the supporting documents for Impact factor and peer 

review and forwarded the request to BOG for approval 

 

Action sought: The BOG may consider the requests and grant necessary approval. 

 

2.8 International Conference attended by Smt. Deepa A.K –Ratification of the 

advance amount paid. 

 

Smt. Deepa AK Assistant Professor in EC had requested to provide funding from TEQIP II under 

International Travel Support Scheme to present a paper in the IEEE International Conference on 

Signal Processing –ICP 14 conducted at Beijing Jiaotong University Hangzhou China, from 

19.10.2014 to 23.10.2014. Her paper titled “Embedded Extended Visual Cryptography Scheme for 

Color Image using ABC Algorithm” was accepted for oral presentation in the conference. The 

Academic Committee which met on 19.8.2014 had approved her application for ITSS as per Item 

No. 33.1 of CEK/TEQIP/Acad/ 33/2014 and decided to forward to BOG for the final approval. Her 

request was sent to the Hon’ble Chairman of BOG and upon his permission the application 

submitted her in the prescribed format was forwarded to SPFU for further approval. Her application 

is attached as Annexure 2. The SPFU had accorded sanction as per the order No SFPU/GOK/9/2013 

dated 10.10.2014 for the International Travel and for presenting the paper at the Conference and 
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sanctioned an amount of Rs.202000/- as requested by Smt.Deepa A.K. The order of SPFU is 

attached as Annexure 3. She had also obtained the sanction from Govt. of Kerala for the 

International Travel. Hence as per her request an amount of Rs.140000/- (Rupees One Lakh Forty 

Thousand only) was sanctioned to Smt.Deepa A K for meeting the expenses towards attending the 

conference. She has participated in the confernce and a report has been submitted which is attached 

as Annexure  

 

Action Sought: The BOG may kindly ratify the request for travel and the advance amount 

sanctioned for attending the conference. 

 

2.9 Approval of the In-house and outstation programmes for faculty and staff 

for the next three months 

2.9.1 In-house training Programmes planned for the next three months 

The detailed proposal of in-house training programmes planned for the next 3 months is shown in 

the following table 

 
No Name Course Tentati

ve date  
Type(wors

hop/trainin

g) 

Duratio

n 
Participat

ion 

expected 

Expendit

ure (Rs) 

1 Libi A 
Haseena P Y 
Divya Raj 

PLC and SCADA for 

Power Systems 
Jan 

2015 
Training 3 days 35 55,000 

2 Raju M 
Preema R Chandran 
Mary M S 

Application of Power 

Electronic in Power 
Systems 

Feb 

2015 
Training  3 Days 35 55,000 

3 Jyothi.R.L 
Aiswarya S kumar 
Alkha Mohan 

Pattern Recognition  March  

2015 
Training 5 Days 30 2,00,000 

4 Remya R S 
Sree S Bhagya 
Jisy Raju 

Image and Video 

security and 

Compression 

Februar

y 2015 
Training 5 Days 30 2,00,000 

5 Vinod R 
 

Simulation of 

computer Networks  
Algorithms 

 Jan 

2015 
 

Training 3Days 30 1,50,000 

6 Deepa T R, Maya 

Unnikrishnan , Renjini 
English for 

communication and 

Technical Writing 

March 

2015 
workshop  3 Days 35 55,000 

7 Dr. C Gopakumar, C 

V Anilkumar 
National  Conference    April 

2015 
Conference 2 Days  3,00,000 

8 C V Anilkumar, Mili 

Roseline, Sajil Daniel 
Solar Energy 

Harvesting 
Feb 

2015 
 3 Days  50,000 

9 
Jayadeep Kumar,  

Ravikumar Thampy 
Modern Teaching 

Methods 
Aug 26-

30 

In 

houseTraini

ng from 

NITTTR 

5 Days 30 2,00,000 

10 Jincy William Training on Koha 

(Advanced ) 
January 

2015 
Workshop 3 Days 35 50,000 

manoj
Typewriter
7

manoj
Typewriter
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11 Kuriachan T D, Sylish 

S V 
PCB Design & 

Manufacturing 
Jan 

2015 
Workshop 3 Days 35 55,000 

12 Sheeja Tally Jan 

2015 
Workshop 4 Days 35 60,000 

                                                                           Total 14,30,000 

 

2.9.2 Outstation training Programmes planned for the next three months 

The detailed proposal of outstation training programmes planned for the next 3 months is shown 

in the following table. The list is prepared based on the courses available in the web site of 

various Institutions. 

 

Department : Computer Science & Engineering/ IT 

No Name Course 
Tentativ

e date 

Durati

on in 

Days 

Institution 

Approx 

Expendit

ure (Rs) 

1 Binu V P Business 

Intellengence for 

Big data Analysis 

Jan 5-

Jan7 

2015 

 

2 Days 

 

ESCI 

Hyderabad 

 

30,000 

2 Smitha P Oracle 11 g 

administration 

Jan 5-

Jan9 

2015 

 

5 Days 

 

 

ESCI 

Hyderabad 

 

45,000 

3 Jyothi.R.L Course on 

Engineering 

Mathematics 

Feb16 –

Feb20 

5Days 

 

 

IIT 

Guwahati 

 

30,000 

4 Vinod R Course on 

Engineering 

Mathematics 

Feb16 –

Feb20 

5Days IIT 

Guwahati 

30,000 

 

 

5 Remya R S Workshop on MRI 

Technology 

Jan 8-10 3days IIT Bombay 40,000 

Department: Electrical and Electronics Engineering 

6 Meera Murali 

Preema R 

Chandran 

Main Workshop on 

Control systems 

02/12/14 

-

12/12/14 

10 

Days 

Sree Budha 

Engineering 

college 

3,000/- 

7 Raju M 

 

 

Recent trends & 

Application of 

Power Electronic in 

Power Systems 

11/02/15 

-

14/02/15 

 3 Days ESCI 

Hyderabad 

35,000 

8 Libi A Mathematics for 

Engineering 

Education 

16/02/14 

- 

20/02/14 

5 Days IIT Gauhatti 35,000 

Department: Electronics and Communication Engineering 

9 
CV Anil 

Kumar 

RF and Photonics- 

Fundamentals & 

Advances 

Feb 23-

27 2015 

5 Days IIT 

Guwahati 

35,000 

10 Deepa V S International Jan 8- 3 Days IIT Bombay 35000 
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Workshop on MRI 

Technology 

10,2015 

11 Deepa V S 

Mathematics for 

Engineering 

Education 

16/02/15 

20/02/15 

5 Days 

 

IIT Gauhatti 35,000 

12 Shiny C  
Semiconductor 

Device Modelling 

Dec 2
nd

 

week 

5 Days 

 

CE, 

Cherthala 

5000 

13 Sylish S V 

International 

Workshop on MRI 

Technology 

Jan 8-10, 

2015 

3 Days 

 

IIT Bombay 35,000 

14 Sylish S V 

Mathematics for 

Engineering 

Education 

16/02/15 

20/02/15 

5 Days 

 

IIT Gauhatti 35,000 

15 

Deepa A K 

 

 

International 

Workshop on MRI 

Technology 

Jan 8-10, 

2015 

3 Days 

 

IIT Bombay 35000 

16 
Dr. 

Gopakumar C 

RF and Photonics- 

Fundamentals & 

Advances 

Feb 23-

27 2015 

5 Days 

 

IIT 

Guwahati 
35,000 

17 
Dr. 

Gopakumar C 

International 

Workshop on MRI 

Technology 

Jan 8-

10,2015 

3 Days 

 
IIT Bombay 35000 

18 Aswathy SS 
Semiconductor 

Device Modelling 

Dec 2
nd

 

week 

5 Days 

 

CE, 

cherthala 
5000 

19 
Sajil Daniel 

John 

4G commn 

Techniques from 

3G 

Dec 13-

15, 2014 

3 Days 

 

CE, 

Perumon 
5000 

20 Renjini 

4G commn 

Techniques from 

3G 

Dec 13-

15, 2014 

3 Days 

 

CE, 

Perumon 
5000 

21 
Maya 

Unnikrishnan 

4G commn 

Techniques from 

3G 

Dec 13-

15, 2014 

3 Days 

 

CE, 

Perumon 
5000 

General Engineering Department 

22 

Ravikumaran 

Thampi 

Energy Resources 

and Management 

16-20 

Feb 2015 

5 Days NITTTR 30,000 

23 

Baiju V Energy Resources 

and Management 

16-20 

Feb 2015 

5 Days NITTTR 30,000 

24 

Premnath G Energy Resources 

and Management 

16-20 

Feb 2015 

5 Days NITTTR 30,000 

25 

Dr. Ajilkumar 

A 

Renewable Energy 

Application 

9-13 

March 

5 Days NITTTR 30,000 

26 

Baiju V Renewable Energy 

Application 

9-13 

March 

5 Days NITTTR 30,000 

27 

Premnath G Renewable Energy 

Application 

9-13 

March 

5 Days NITTTR 30,000 
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28 

Jayadeep 

Kumar J 

Renewable Energy 

Application 

9-13 

March 

5 Days NITTTR 30,000 

                                                                  Total 

 

763000 

 

 

Action sought: It is requested that the proposals for the in-house and outstation programmes for 

the next three months may kindly be approved by the BOG. 

 

 

2.10 Report of IIIC Activities and Ratification/Approval 

 

2.10.1 IIIC Activities Conducted: The following table shows the activities conducted for the 

students by the IIIC. The activities are expert lecture, expert tutoring, industrial visit, workshop etc. 

 

Sl 

No  

Department Activity Name of the 

Program/Industry 

Date Expenditure 

(Rs) 

 

1 

 

Electronics & 

Communication Expert Lecture 

Intersil Semiconductors, 

UK 14-08-2014 

Not settled 

 

2 

 

Electronics & 

Communication Industrial visit 

Hykon Power Electronics 

Thrissur 30-08-2014 

26,949 

 

3 

 

Electronics & 

Communication Seminar 

Indian Space Research 

Organisation 08-10-2014 

Nil 

 

4 Electrical & 

Electronics Industrial visit 

Visit to Pallivasal power 

station  by S5 students 09-08-2014 

28,529 

 

5 Electrical & 

Electronics Industrial Visit 

Visit to Pallivasal power 

station by s3 students 30-08-2014 

26,154 

 

 

6 
Electrical & 

Electronics Internship 

Indian Institute of 

Science,Bangalore 

16-06-2014         

to 

15-07-2014 

Nil 

 

 

7 
Information 

Technology Internship 

Indian Institute of science 

,Bangalore 

16-06-2014     

to 

15-07-2014 

Nil 

 

8 

 

Computer science 

& Engg 

 

Industrial 

Tutoring 

 

Advanced Features using 

3DS-MAX 

 

08-10-2014 24,642 

 

Action sought: It is requested that the expenditure incurred under IIIC activities may kindly be 

ratified by the BOG. 
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2.10.2 IIIC activities planned for the next 3 months 

 

 

Sl.

No 
Bra

nch 
Name of Program 

Type of 

program 

Industry 

Name / Instn 

Name 
Date 

No 

of 

days 

No. of 

Stude

nt  

Partic

ipants  

Acual / 

Planne

d 

Expend

iture 

(Rs.) 

1 EEE Two day Training-

KEL Kundara 
Industrial 

Training 

KEL 

Kundara 
Dec 

14 
2 56 20000 

2 EEE High Voltage D.C. 

Transmission 
Expert 

Lecture 
KSEB 

Dec 

14 
1 56 15000 

3 EEE 
Energy Saving for 

Domestic 

Equipments 
Expert 

Lecture 
ANERT 

Jan1

4 
1 60 15000 

4 EEE 
Power Trading and 

Management 
 

Expert 

Lecture 
KSEB 

Feb 

14 
1 55 15000 

 
ECE Tutoring 

LABVIEW Tutorial 
Trident Tech 

Labs 
12-

14 2 
55 

20000 

 

ECE 

Tutoring ORCAD Tutorial 
FTD 

Automation 
01-

15 1 
60 

10000 

 

ECE  Workshop on PCB 

Design workshop IHRD 
12-

14 2 
62 

20000 

 

ECE Workshop on PIC 

Microcontrollers workshop Brain Bitz 
12-

14 2 
60 

20000 

 

ECE 

Entrepreneurship 
Expert 

Lecture Union Bank 
02-

15 1 
62 

5000 

 

 

ECE 

VLSI 
Expert 

Lecture CDAC 
01-

15 1 
55 

5000 

 

ECE 

Embedded Systems 
Expert 

Lecture CDAC 
01-

15 1 
62 

5000 

 

ECE 

Signal Processing 
Expert 

Lecture NeST 
02-

15 1 
60 

5000 

 

ECE 

Indusrial visit 
Industrial 

visit KELTRON 
02-

15 1 
55 

15000 

 

ECE 

Indusrial visit 
Industrial 

visit ITI 
01-

15 1 
62 

30000 

 
CS 

Graphics and Web 

Designing 

Expert 

Lecture 
Seaview 

Support 

System Pvt. 

Ltd. 

Technopark 

Dec 

14 

1 100 20,000 

 
CS Project 

Development 

Using JAVA 

Expert 

Lecture 
Softtex 

digital 

private 

limited 

Technopark 

Jan 

15 

1 50 15,000 

 
CS 

Software 

Development 

Process 

Expert 

Lecture 
Seaview 

Support 

System Pvt. 

Feb 

15 
1 50 15,000 
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Ltd. 

Technopark 

 
IT Android 

Application 

Development 

Expert 

Lecture 
Seaview 

Support 

System Pvt. 

Ltd. 

Technopark 

Dec 

14 

1 100 30,000 

 
IT 

Open Source 

Software - Moodle 

Expert 

Lecture 
Softtex 

digital 

private 

limited 

Technopark 

Jan 

15 

1 100 30,000 

 
CS 

 Image Processing 

Tools 

Expert 

Lecture 
Softtex 

digital 

private 

limited 

Technopark 

Feb 

15 

1 48 20,000 

 

 
CS/I

T Network Security 

and Cryptography 

Expert 

Lecture 
Seaview 

Support 

System Pvt. 

Ltd. 

Technopark 

Dec 

14 

1 50 20,000 

 
CS 

Introduction to 

Open GL with 

Graphics 

Expert 

Lecture VSSC, 

Trivandrum 

Jan 

15 
1 48 20,000 

 
CS 

 

Industrial 

visit 
Qburst 

Technologies 

Feb 

15 
1 

 20,000 

 
CS 

 

Industrial 

visit 

NeST 

Institute of 

Fiber Optic 

Technologies 

Dec 

14 
1 

 
20,000 

 
IT 

 

Industrial 

visit 
Technopark, 

Trivandrum 

Jan 

15 
1 

 20,000 

 
IT 

 

Industrial 

visit 

BSNL 

Training 

Centre , 

Trivandrum 

Feb 

15 
1 

 
20,000 

 
CS 

 

Industrial 

visit 
VSSC, 

Trivandrum 

Dec 

14 
1 

 20,000 

 
CS 

 

Industrial 

visit 
CDAC, 

Trivandrum 

Jan 

15 
1 

 20,000 

 
CS 

 

Industrial 

visit 
CDIT, 

Trivandrum 

Feb 

15 
1 

 15,000 

 
CS 

 

Industrial 

visit 
Infopark, 

Cochin 

Dec 

14 
1 

 30,000 

 

 

Action sought: The BOG may kindly approve the action plan under IIIC cell for the next three 

months. 
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2.11 Report of Progress of R & D Activities   

 

The first meeting of the Research Guidance Committee (RGC) for TEQIP II of CE Karunagappally 

was held on 22.2.2014 under the Chairmanship of Senior Research Advisor of the Institution, Dr. 

Gopinathan E, Former Director of NIT Kozhikode in the presence of Dr. Rajkumar Choudhary, 

Scientist, Space Physics Laboratory, VSSC and Sri. Shajahan M, Scientist, Space Physics 

Laboratory, VSSC Thiruvananthapuram. Based on the decisions of the RGC, seed money at the 

tune of Rs. 1,00,000/- per Principal Investigator was paid for eight proposals strictly adhering to the 

rules and regulations framed for granting the seed money. As per the guidelines for granting seed 

money the progress report and utilization of funds should be reported every six months. Hence the 

Principal Investigators (PI) were asked to submit the progress reports and the reports submitted by 

them were sent to the Chairman and external members for review. Accordingly the Second meeting 

of RGC was conducted on 06.12.2014 under the Chairmanship of the SRA of the Institution, Dr. 

Gopinathan E. The external members of the Committee also were present in the meeting. After first 

level scrutiny, the applicants were asked to present their proposals before the RGC. All the PIs 

presented the progress of the projects. All the PIs presented that they would sumbit the final 

proposals to external funding agencies in February 2015. The committee appreciated and 

congratulated the efforts taken by all the faculty members for the progress made in all the projects 

for which seed money was availed. The committee urged the PIs to accelerate further to finish the 

projects within the time frame. The minutes of the second meeting of RGC is attached as 

Annexure-4. 

In the 6
th

 review meeting of the TEQIP II activities conducted by SPFU on 06.11.2014, CE 

Karunappally was invited to present the R and D activities as the best practice in R and D of the 19 

TEQIP institutions. 

 

Action sought: BOG may note the progress of the proposals and comment. 
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2.12 Report of programmes under EAP 

 

2.12.1 Remedial classes conducted 

REMEDIAL CLASSES CONDUCTED (JULY2013 - MARCH 2014)   

B.Tech Regular  

Batc

h 
Subject Faculty 

Hours 

engage

d 

Expendi

ture in 

Rs 

No: of 

studen

ts 

attend

ed 

No: of 

studen

ts 

benefit

ed 

No: of 

SC/ST 

students 

No: of 

SC/ST 

students 

benefite

d 

IIIEC 

Engg:Mathemati

cs II 

Prema 

Kumari.K.R 
7 4200 6 

2 
1 

0 

Renu.K.K 6 3600 27 19 1 0 

Probability 

&Random 

Process Aswathy S.S 

9 5400 36 

21 

2 

0 

Network Theory 

Bence Paul 4 2400 31 21 2 0 

Reji 

Thankachen 
14 8400 31 

21 
2 

0 

Digital 

Electronics Anwarsha 
8 4800 34 

18 
1 

0 

Solid State 

Electronics Remya A.R 
5 3000 34 

18 
1 

1 

Electronic 

Circuits I Remya A.R 
7 4200 20 

17 
0 

0 

IIIEE 

Control Systems 

I Haseena P.Y 
6 3600 30 

22 
2 

1 

Electrical 

MachinesI Reshmi V.S 
10 6000 31 

24 
2 

0 

Electronic 

Devices & 

Circuits Anwarsha 

5 3000 30 

16 

2 

0 

IIICS 

Logic Design Remya A.R 11 6600 39 25 2   

Discrete 

Computational 

Structures Abin.K.R 

7 4200 53 

48 

1 

0 

OOPS Anil Kumar a 3 1800 15 13 0 0 

Principles of 

Programming 

Language Remya R.S 

3 1800 37 

34 

1 

0 

Electronic 

Devices & 

Circuits 

Anwarsha 4 2400 54 

28 

1 

0 Remya A.R 
7 4200 50 0 

III IT 

Electrical 

Technology 

Sabeena A 4 2400 14 

11 

1 

1 Reshmi V.S 3 1800 14 1 

Discrete 

Computational 

Structures Remya R.S 

5 3000 10 

10 

1 

1 

OOPS Shaji L 3 1800 12 10 1 1 
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Logic 

Design&Electro

nic Circuits JeenaJames 

8 4800 11 

3 

1 

1 

Computer 

Organization Abin.K.R 
12 7200 17 

11 
1 

1 

V EC 

Electromagnetic 

Theory Bence Paul 
2 1200 30 

  
1 

  

Digital 

System&Design Shiny C 
2 1200 10 

  
0 

  

Digital Signal 

Processing 

Reji 

Thankachen 
6 3600 16 

  
2 

  

V EE 

Electrical 

Machines I I Sabeena A 
4 2400 13 

9 
2 

0 

Field Theory 

Reji 

Thankachen 
2 1200 29 

16 
1 

1 

Microprocesser 

based System 

Design Vinod S 

2 1200 12 

9 

1 

0 

Linear 

Integrated 

Circuits Sabeena A 

4 2400 13 

12 

2 

1 

V CS 

System 

Programming Sabeena K 
5 3000 24 

15 
1 

0 

Software 

Engineering SeeSBhagya 
1 600 30 

21 
0 

0 

Computer 

Graphics Jayakrishnan 
9 5400 39 

37 
2 

0 

DatabaseManag

ement System Diana Mathew 
13 7800 51 

44 
0 

0 

Microprocesser 

based System 

Design Vinod R 

2 1200 21 

20 

1 

0 

 
  

   
 

  

V IT 

System 

Programming Sabeena K 
5 3000 21 

18 
1 

0 

Software 

Engineering SeeSBhagya 
1 600 16 

14 
1 

0 

Computer 

Graphics Jayakrishnan 
4 2400 19 

16 
1 

0 

DatabaseManag

ement System Diana Mathew 
1 600 21 

16 
1 

0 

Knowledge 

Engineering 

Meharuniza 

Nizam 
3 1800 20 

17 
1 

0 

Microprocesser 

Lab Abin.K.R 
4 2400 16 

16 
1 

  

VII 

EC 

Hardware 

Modelling JeenaJames 
4 2400 7 

3 
1 

0 

VII 

CS 

Advanced 

Archicture& 

Parellei 

Processing Remya R.S 

1 600 8 

5 

2 

0 

Advanced 

Conputer 

Networks Smitha P 

5 3000 19 

11 

4 

0 

Information Alka Mohan 3 1800 5 2 2 0 
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Retrieval 

VII 

IT 

Mobile 

Communication Sreelekshmi 
1 600 2 

  
1 

0 

Data 

Communication 

Meharuniza 

Nizam 
3 1800 7 

6 
0 

0 

Cryptography 

Aiswarya S 

Kumar 
1 600 2 

1 
0 

0 

IV 

EC 

Microprocessor

Archicture 

&Programming Vinod R 3 

1800 

28 12 1 0 

IV 

CS 

Automata 

Language& 

Computations Remya R.S 8 

4800 

21 18 2 1 

IV 

EE 

Digital 

Electronics Sabeena A 10 
6000 

10 6 0 0 

Electrical 

Machines I Reshmi V.S 3 
1800 

7 
6 

2 0 

VI 

CS 

Control Systems Haseena P.Y 2 1200 18 5 0 0 

 Digital Signal 

Processing Bence Paul 9 
5400 

23 11 2 0 

VI 

EE 

Digital Signal 

Processing 

Dr: Gopakumar 2 1200 18 

8 1 0 

Reji 

Thankachen 3 
1800 

18 

I &II 

EC 

Engg:Mathemati

cs I 

Prema 

Kumari.K.R 1 
600 

25   1   

Engg:  

Mechanics Jayadeepkumar 2 
1200 

24   0   

Computer 

Programming Vinod R 4 
2400 

26   0   

Engg: Graphics Baiju V 3 1800 30   0   

Computer 

Programming Diana Mathew 4 
2400 

17   1   

                                             TOTAL 293 175800 1352 766 66 10 

 

B.Tech Supplementary 

     

Bran

ch 
Subject Faculty 

HRS:e

ngage

d 

Expendi

ture in 

Rs 

No: of 

studen

ts 

attend

ed 

No: 

of 

stude

nts 

benef

ited 

No: Of 

SC/ST 

students 

No: of 

SC/ST 

students 

benefite

d 

V EC 

402 

Microprocesser  

Anisha 

Mohammed 6 3600 30 8 0 0 

V 

EC/C

S/IT 

 

1301Engg:Math

ematics II Renu.K.K 1 600 18 2 0 0 

VII 

CS 

 602Digital 

Signal 

Processing Reji Thankachen 6 3600 16 4 0 0 

VII 

EC 

506 Digital 

Signal 

Processing Reji Thankachen 9 5400 26 7 0 0 

VI 

CS/E

Engg:Mathemati

cs III Renu.K.K 3 1800 8 1 0 0 
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C 

VIII

CS 

Engg:Mathemati

cs III Renu.K.K 6 3600 5 1 0 0 

VIII

CS/I

T 

Engg:Mathemati

cs III Sheela R 2 1200 7 0 0 0 

VI 

CS/E

C 

Engg:Mathemati

cs III 

Prema 

Kumari.K.R 3 1800 22 14 1 0 

VI 

EC 

Solid State 

Devices JeenaJames 1.5 900 16 4 2 0 

                                            TOTAL 37.5 22500 148 41 3 0 

   

 

  

       

    

REMEDIAL CLASSES CONDUCTED (APRIL 2014- NOV. 2014) 

Bran

ch 
Subject Faculty 

No: of 

students 

attended 

No: Of 

SC/ST 

studen

ts 

HRS:e

ngage

d 

Expenditu

re in Rs 

No: 

of 

stude

nts 

benef

ited 

No: of 

SC/ST 

students 

benefite

d 

I &II 

EC 

Engg:Mathemati

cs I Jayaram D.S 19 3 6 
3600 

* 

I &II 

CS/I

T 

Engg:Mathemati

cs I 
Jayaram D.S 

28 2 6 

3600 

IV 

EC/C

S… 

1104Engg:  

Mechanics 
Joji Johnson 22 2 10 6000 

VI 

CS Control Systems Haseena P.Y 18 2 5 
3000 

  0 

I &II 

EE Engg: Graphics Jayadeepkumar 20 0 4 
2400 

* 

I &II 

EE.. Engg: Graphics Jayadeepkumar 18 1 4 
2400 

VI 

CS/I

T 

Automata 

Language& 

Computations 

Remya R.S 3 0 2 1200 

3 0 

VIII

CS 

Automata 

Language& 

Computations Remya R.S 3 0 3 

1800 

3 0 

VI 

EC Engg: Graphics Jayadeepkumar 10 1 4 
2400 

* 

IIIEC 

Electronic 

Circuits I Dr: Gopakumar 42 1 2 
To be settled 

VIIE

C/EE

/VEC 

Electronic 

Circuits I Dr: Gopakumar 29 0 15 

To be settled 

VCS Software engg: Jisy Raju 15 0 2 To be settled 

    Total 227 12 63   
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*   Result not published 

 

 

The softskill training programme conducted for the students’ post the third BOG is given below: 

 

Semester Date Topic No:of students 
Expenditure 

(Rs) 

S8 2-4 July 2014 
Aptitude Test 

Training 
179 144400 

S8 23-24 Aug 2014 
Employability 

Skills 

S1-2 

31/10/2014 
Orientation 

training 

44  

     To be settled 11-04-2014 49 

11-08-2014 50 

 

 

 

Action sought: BOG may kindly approve the remedial classes and the softskill training programme 

conducted 

 

 

2.12.2  Action Plan for the Programmes Under EAP Cell for the next 3 months 

 
A. Soft Skill Training Programmes During Dec  2014 – June 2015 

 
 

SOFT SKILL TRAINING PLAN 

DECEMBER   2014-JUNE 2015 

Sl. 

No. 
Year Programme  

No. of Days 

Tentative 

Date 

Expenditure 

(Rs) 

1 Second  Personality Development 5 Dec14 90,000 

2 Final SOFT SKILL PRACTICE 2 Jan 15 60,000 

3 
Third 

Getting Ready For Placement 

Orientation 5 Jan 15 1,50,000 

4  Mtech Communication Skill 2 Feb 15  25,000 

   

                                                                                                 Total 3,25,000 

 

 

B. Remedial Classes During   Dec 2014-June 2015 

 
REMEDIAL CLASSES 

 

DECEMBER 2014-JUNE 2015 
  

 
 

  

Semester Subject Hours 
Expenditure 

(Rs) 

1&IIEC Engg:MathematicsI 10 6000 

  Engg:Mechanics 10 6000 

  Engg:Graphics 10 6000 
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  Computer Programming 10 6000 

1&IICS/IT Engg:MathematicsI 10 6000 

  Engg:Mechanics 10 6000 

  Engg:Graphics 10 6000 

  Computer Programming 10 6000 

1&IIEE Engg:MathematicsI 10 6000 

  Engg:Mechanics 10 6000 

  Engg:Graphics 10 6000 

  Computer Programming 10 6000 

IV EC Engg:Mathematics 15 9000 

  Signals & Systems 10 6000 

  Digital System Design 15 9000 

IV EE Engg:MathematicsIII 15 9000 

  Digital electronics 15 9000 

  Circuits signals&systems 20 12000 

  Analog communication 10 6000 

  Power electronics 10 6000 

IV CS Engg:MathematicsIII 15 9000 

  
Data Structure and Algorithms 

10 6000 

  Microprocessors 15 9000 

  
Comp. Archetecture and Organization 

10 6000 

  Data Communication 10 6000 

  
Automata Language and Computations 

15 9000 

IV IT Engg:MathematicsIII 15 9000 

  
Microprocessor Arche. And Syst, 

Design 
15 9000 

  Sys. Programming 10 6000 

  DBMS 10 6000 

  
Data Structure and Algorithms 

10 6000 

  
Data And Computer Networking 

10 6000 

VI EC Microwave theory  10 6000 

  VLSIdesign 10 6000 

  Control systems 10 6000 

VI EE 
Modern communication Engg: 

15 9000 

  ModernDSP 20 12000 

  Control system I 15 9000 

  Electrical drawing 10 6000 

VI CS DSP 15 9000 

  Compilor Construction 10 6000 

  OS 10 6000 

  Comp. Networks 10 6000 

  Control Systems 15 9000 

VI IT Fin. Management 5 3000 

  Compiler Construction 10 6000 
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  Knowledge Engg. 10 6000 

  
Formal Languages and Automata 

Theory 
10 6000 

  
Comp. Graphics and Animation 

10 6000 

VIII EE Electrical Mechine design 15 9000 

  Powersystem III 20 12000 

  Electronic instrumentation 15 9000 

  Flexible AC transimission 10 6000 

VIII CS AAPP 10 6000 

  Mob. Computing 10 6000 

  
Object Oriented Modeling and Design 

10 6000 

VIII IT Real Time Systems 10 6000 

  Distributed Computing 10 6000 

VIII EC Wireless Communication 10 6000 

  CCN 10 6000 

    700 420000 

 

Action sought: BOG may kindly approve the action plan for remedial classes and the softskill 

training programme planned for the next three months 

 

2.13 Ratification of appointment of TEQIP Clerk cum Junior Accountant 

 
As approved in the First BOG meeting it was decided to appoint a Data Entry Operator  and a 

Clerk cum Junior Accountant on daily wages @ Rs.350/- as per state Govt. norms for the 

duration of TEQIP II project. Accordingly Ms. Shanida Lathief was appointed as Clerk cum 

Junior Accountant on 08.07.2013. But she was continuously absent from duty from 16.06.2014. 

Eventhough 5 candidates from the existing list were contacted for appoinment they had refused 

to join. For the smooth functioning of TEQIP activities the service of a clerk was urgently 

needed. Hence it was decided to prepare a fresh list for appointing a new clerk as per the TEQIP 

norms since one year has elapsed after preparing the first select list. Accordingly it has been 

decided to costitute a selection committee for selection to the post of Clerk cum Junior 

Accountant on monthly consolidated pay of Rs.15,000.00(Rupees Fifteen Thousand Only) per 

month and the qualification has been fixed as B.Com with Computer Application or B.Com and 

DCA or equivalent with experience in Externally Aided Projects. The remuneration and 

qualifications have been fixed as per the Item No. SSC-K7 Other Item No. 2 of minutes of the 7
th

 

meeting of State Steering Committee held on 29.01.2014 (attached as Annexure 5). Hence a 

selection committee with the Principal, Dr.Hari V S as the Chairman and the TEQIP Coordinator 

Dr. Ajilkumar A and Prof.Binu VP, Associate Professor in CS as members was constituted.  
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Accordingly Test and Interview were conducted on 14 August, 2014 at 10:00 AM after 

publishing the vacancy through printed media (Mathrubhumi daily published on 09 August, 

2014) and the rank list was published on 14.08.2014. Being the I rank holder in the list Mr. 

Umesh V was appinted as Clerk cum Junior Accountant. He had joined duty on 21.08.2014 and 

was absent from 27.08.2014. Hence the II rank holder Smt.Anju Y.U was appointed as the Clerk 

cum Junior Accountant. She had joined duty on 04.9.2014 and continuing now. 

 

Action Sought: The BOG may kindly ratify the appointment of Mr. Umesh V from 21.8.2014 to 

26.8.2014 who had discontiued and the appointment of Smt.Anju Y.U as the Clerk cum Junior 

Accountant from 04.9.2014. 

 

2.14 Expenditure incurred under IOC-Ratification 
 

The expenditure incurred under IOC post the fourth BOG meeting is Rs. 7,8,2443/-. This amount is 

due to Salaries of TEQIP staff, Consumables purchased for TEQIP cell and other departments, and 

Operation and Maintenance charges. All the amounts have been paid as per TEQIP II norms. The 

details are given in the tables below. 

A) Salaries for TEQIP Staff 

 

Sl. No Month Amount (Rs) 

1 April 40400 

2 May 43200 

3 June 37250 

4 July 33400 

5 August 32700 

6 Festival Allowance 2730 

7 September 44800 

8 october 49100 

9 November 49100 

                 Total 
332680 

 

 

B) Expenditure incurred for Consumables 

Sl No: 
Date of 

Settlement 
Department Item Purchased 

Amount  

(Rs) 

1 
31-5-2014 Examcell RICOH 1864 
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2 
23-6-2014 TEQIP Postal stamp 1000 

3 
31-7-2014 Library Register&seal 3750 

4 
31-7-2014 TEQIP 

Stationary 

 24835 

5 
09-05-2014 Library Pamphelet box 7100 

6 
09-05-2014 Library Borrower ticket 

6300 

7 
30-9-2014 TEQIP Printer catridge 2800 

8 
25-11-2014 Institution 

Running expense 

125 KVA  2000 

9 
31-10-2014 Institution 

Service charge  

125 KVA 10006 

10 
30-10-2014 TEQIP Seal  250 

11 
14-11-2014 Examcell 

RICOH    (master 

roll ink) 13540 

                                                Total 
 

 
73445 
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Reports 
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3.1 Summary of Expenditure as on 12 December 2014 

The summary of expenditure as on 12.12.2014 is as below. 

 

  Total Fund Received: Rs.4,50,00,000 

Sr.No.  Expenditure Name  Expenditure 

Upto April 

2014  

Expenditure  

From May-Dec 

2014  

Cumulative  

Expenditure 

upto  Dec- 

2014 

1  Procurement  
16819932 

 

20168068 

 

36988000 

 

2  Providing Assistantships for 

Increased enrolment in existing 

and new PG Programmes in 

Engineering Disciplines  

1812000 

 

1262000 

 

3074000 

 

3  Enhancement of Research and 

Development and Institutional 

Consultancy Activities  
  837355 

 

0 

 

  837355 

 

4  Faculty and staff devlopment 

for improved competence based 

on Training Needs 

Analysis(TNA)  

2507211  980789 3488000 

5  Enhanced Interaction with 

Industry  
246686  40314 287000 

6  Institutional Management 

Capacity enhancement  284264  90736 375000 

7  Implementation of Institutional 

reforms  
898880  0 898880  

8  Academic support for weak 

students  
342937  217063 560000 

9  Incremental Operating Cost  1516657 782443 2299100 

9.1  Salaries  302348 332680 635028 

9.2  Consumables  226988 73445 300433 

9.3  Operation and Maintence  

987321 
376318 

1363639 

Total  2,52,65,922 

 
2,35,41,413 

 

4,88,07,335 

 

 

BOG may kindly take note of the expenditure under various heads. 
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3.2 Faculty Position as on 01.12.2014 

The faculty position as on 01.12.2014 is given below. The regular faculty strength has now 

increased to 33 against total faculty strength of 57. The number of regular faculty on campus 

is 27 at present. 

Faculty Status (Regular/On-Contract Faculty as on 10
th

 March 2014) 

 

 

Facult
y 
Rank 

N
o

. 
o

f 
S

a
n

ct
io

n
ed

 R
e
g

u
la

r 
P

o
st

s 

Present Status : Number in Position  

by Highest Qualification 

T
o

ta
l 

N
u

m
b

er
 o

f 
re

g
u

la
r 

fa
cu

lt
y

 i
n

 

P
o

si
ti

o
n

 

T
o

ta
l 

V
a

ca
n

ci
es

 

T
o

ta
l 

N
u

m
b

er
 o

f 
co

n
tr

a
ct

  
fa

cu
lt

y
 

in
 P

o
si

ti
o

n
 

Doctoral 

Degree 
Masters Degree 

Bachelor 

Degree 

 

O
th

er
 D

is
ci

p
li

n
es

 

E
n

g
in

ee
ri

n
g

 

D
is

ci
p

li
n

es
 

O
th

er
 D

is
ci

p
li

n
es

 

E
n

g
in

ee
ri

n
g

 

D
is

ci
p

li
n

es
 

O
th

er
 D

is
ci

p
li

n
es

 

R C R C R C R C R C R C 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 

15= 

(3+5+

7+9+1

1+13) 

16=          

(2-

15) 

17= 

(4+6+

8+10+

12+14) 

Prof 3 - - - - - - - - - - - - 0 3 0 

Asso 

Prof 
11 1 - - - 3 - - - - - - - 4 7 0 

Asst 

Prof 
41 2 - 1 - 18 12 4 3 4 8 - - 29 12 23 

Lec - - - - - - - - - - - - - - - - 

Total 55 3 - 1 - 21 12 4 3 4 8 - - 33 22 23 

Prof = Professor, Asso Prof = Associate Professor, Asst Prof = Assistant Professor, Lec=Lecturer, R=Regular, C=Contract 

 

     Action Sought: The BOG may kindly take note of the faculty position. 

 

3.3 Report on visit of Mentor 

The Hon’ble mentor Dr. Sudheer K.P, Professor, IIT Madras conducted the second mentoring 

visit on 12.8.2013 at CE Karunagappally for mentoring the institution. He interacted with the 

principal, TEQIP Coordinators, faculty, technical and office staff and UG and PG students.  

However the report has not been received yet. 

 

3.4 Report on status of Accreditation 
 
College of Engineering Karunagappally has remitted the fees for accreditation by the 

National Board of Accreditation (NBA) as per the requirements of TEQIP-II for the 
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Departments of Electronics & Communication and Computer Science & Engineering that 

are eligible to apply for accreditation. The Self-Assessment Reports (SARs) of both the 

Departments have been prepared. The same had to be uploaded through the NBA portal in 

October. But, due to several defficiencies such as lack of buil up space, lack of senior 

faculty positions filled etc the time for uploading has been extended upto January 31. The 

documentations required for the same are under preparation. A Committee has been setup 

with Mr. Ravikumaran Thampy, Assistsnt Professor in Mechanical Engineering as the 

convener to oversee the preparations. Different sub-committees are also working for the 

same. 

Action Sought: The BOG may kindly take note. 

 

3.5  Report on signing MoU with IIT Guwahati as Knowledge Incubation Centre 

NPIU has intimated in the e-mail dated 27.9.2014 that under TEQIP-II, IITs are involved in 

various outreach activities through the MHRD’s Knowledge Incubation Centres. All Project 

institutions have been mapped with different IITs for holistic institutional quality 

enhancement through activities such as faculty development, virtual training sessions, student 

and faculty research mobility, among others. Further, it was stated that MHRD wishes to 

formalize this initiative through a Model Memorandum of Understanding (MoU) between 

each of the IITs involved and the Project institutions in their respective Quality Circles (QCs). 

In this respect, CE Karunagappally was directed to sign a MoU with IIT Guwahati. The 

format is attached here as Annexure 6. 
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Part 4 

Any Other item with the permission of the chair 
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Annexure 1 

Minutes of Fourth Meeting of Board of Governors 

Presided by 

Hon’ble Chairman: Prof. V.P.N. Nampoori 

Venue: Office of Principal 

Date: 27 May 2014      Time: 10.00 AM

Members Present 

1. Prof (Dr) V.P.N Nampoori, Chairman

2. Mr. M Sherif,  Addl Sec., H.Edn, Government of Kerala (State Govt Nominee)

3. Mr. James Joseph,  Jt. Sec. Finance, Government of Kerala (State Govt Nominee)

4. Prof. (Dr) V P Devassia, Principal, Model Engineering College

5. Dr. SureshKumar.P, Principal, College of Engineering Chertala

6. Dr. Hari V S, Principal

7. Dr. AjilKumar.A, HOD, ME, Member

8. Prof. Manoj Ray D, HOD CS, Member

9. Prof Gopakumar, Director, SPFU (Special invitee)

      The following members of the BOG conveyed their inability to attend the meeting. 

1. Prof. (Dr) P S Sreejith, Director, IHRD

2. Dr. Sam Thomas, CUSAT (University Nominee)

       Also present 

1. Prof. Anilkumar C.V., HOD Electronics and Communication Engineering

2. Prof. Deepa V S,  Academic Coordinator

3. Prof. Smitha P,  HOD Information Technology

4. Prof. Libi A, HOD Electrical and Electronics Engineering

5. Prof. Baiju V,  IIICell Coordinator

6. Prof. Premakumari K.R, EAP Coordinator

7. Mr. Shajy L, Civil Works Coordinator
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AGENDA SUMMARY 

 

Part 1-Procedural 

Sl. 

No 
Items 

Page 

Number 

1.1 
Confirming the Minutes of the 3

rd
 Meeting of the Board of Governors held 

on 18-12-2013 at College of Engineering Karunagappally 

5 

1.2 

Report on the action taken/action pending on the pertinent decisions in the 

Minutes of the 3
rd

 Meeting of the Board of Governors held on 18-12-2013 at 

College of Engineering Karunagappally 

 

5 

 

Part 2-Ratifications and Approvals  

Sl. 

No 
Items 

Page 

Number 

2.1 
Expenditure incurred for procurement of goods and  price revisions of 

various completed packages 

5 

2.2 Approval of various NCB Packages  5 

2.3 
Expenditure incurred for completed civil works packages and status of other 

Civil packages 
7 

2.4 Ratification of cancelled packages  7 

2.5 Ratification and Approval for the new packages 7 

2.6 
Approval of the various Academic programs conducted/attended by faculty 

and staff. 
8 

2.7 Ratification/Approval of Reimbursement of fee for PhD 9 

2.8 
Approval of the In-house and outstation programmes for faculty and staff 

for the next three months 
9 

2.9 Report of IIIC Activities and Approval 9 

2.10 Report of R & D Activities and Approval of Research Seed Money 10 

2.11 Report of programmes under EAP 10 

2.12 Ratification of fees paid for Accreditation and Report on SAR  11 

2.13 Report of Governance Development Plan 11 

2.14 Expenditure incurred under IOC-Ratification 12 
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Part 3-Reports  

Sl. 

No 
Items 

Page 

Number 

3.1 Summary of expenditure as on 20-05-2014  12 

3.2 Faculty position as on 10-03-2014  
12 

3.3 Report on Visit of Mentor 
12 

3.4 Status of IRG Accounts 
12 

 

Part 4- Any other item with the permission of the chair 

 

Sl. 

No 
Items 

Page 

Number 

4.1 TA/DA to IHRD Engineers 13 

 
The Meeting started at 9.15.AM under the presidency of the Hon’ble Chairman with a silent prayer 

followed by the Welcome Address by the Principal. 

Principal Prof Hari V S welcomed all the members and special invitees. A brief report was 

made by the Principal on the various activities related to TEQIP and development in college 

as the impact of these activites. He also provided a brief report about the agenda of the 

meeting. 

 

PART 1 

 

PROCEDURAL 

 

Item No 1.1: Confirming the Minutes of the 3
rd

 Meeting of the Board of Governors held 

on 18-12-2013 at College of Engineering Karunagappally 

Minutes of the third BOG meeting held on 18.12.2013 was circulated to the BOG 

members for confirmation. Based on the discussions, the BOG confirmed the approved 

minutes of the BOG meeting held on 18.12.2013  

 

Item No 1.2: Report on the action taken/action pending on the pertinent decisions in the 

Minutes of the 3
rd

 Meeting of the Board of Governors held on 18-12-2013 at College of 

Engineering Karunagappally 

The BOG noted the actions taken as reported in the agenda item on the decisions of 

third meeting held on 18.12.2013 and pointed out to make the process of inclusion of a 

person from industry as a BOG member fast. 
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PART 2 

 

RATIFICATIONS AND APPROVALS 

 

Item No 2.1: Expenditure incurred for procurement of goods and price revisions of 

various completed packages 

The Principal presented the expenditure incurred for the packages completed post 

the third BOG meeting. All the members reviewed the expenditure incurred for the 

completed packages and BOG ratified the expenditure incurred and approved the 

price revisions for the items listed in the Table 2.1 of detailed agenda notes for the 

fourth BOG meeting. All the members pointed out to augment the procurement 

activities and utilise the full amount at the earliest. 

  

Item No 2.2: Approval of various NCB Packages 

The Principal explained the current status of the five NCB packages as per the 

approved Procurement Plan of College of Engineering Karunagappally. The 

Procurement Coordinator further explained the steps and procedure adopted from 

initiation to Bid Evaluation Report for the five NCB packages. The BOG discussed the 

matter in detail and made the following decisions as below.  

1. Campus Networking: TEQIP-II /KL/KL1G18/128 

The BOG gave its approval for the purchase of the package Campus Networking –

TEQIP-II/KL/KL1G18/28 from the eligible lowest quoting firm Techser Power 

Solutions Pvt. Ltd Cochin, for Rs. 20,34,576/- (Rupees Twenty Lakh Thirty Four 

Thousand Five Hundred and Seventy Six only) inclusive of all taxes.  

The BOG also pointed out that the refund of security amount to Wintech Systems & 

Services, Karunagappally can be made as per the existing rules. 

 

2. Desktop Computers : TEQIP-II/KL/KL1G18/13 

The BOG gave its approval for the purchase of the package Desktop Computers-- 

TEQIP-II/KL/KL1G18/13 from the eligible lowest quoting firm Smartsoft Kochi, 

who is the MAF for Dell, for an amount of Rs. 94,06,608/- (Rupees Ninety Four 

Lakh Six Thousand Six Hundred and Eight only) inclusive of all taxes. The BOG 

ratified the extension notifications published in The Hindu and Malayala Manorama 

newspapers. 

The BOG also pointed out that security amount to Wintech Systems & Services, 

Karunagappally can be refunded as per the existing rules. 
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3. Digital Storage Oscilloscope: TEQIP-II /KL/KL1G18/21 

The BOG gave the approval for the purchase of the package Digital Storage 

Oscilloscope – TEQIP-II/KL/KL1G18/21 from the the eligible lowest quoting firm 

Innovative Instruments, Thiruvananthapuram for Rs. 19,78,276/- (Rupees Nineteen 

Lakh Seventy Eight Thousand Two Hundred and Seventy Six only) inclusive of all 

taxes. 

 

4. Unitized Sub-station: TEQIP-II /KL/KL1G18/125 

The BOG gave the approval for the purchase of the package Digital Storage 

Oscilloscope – TEQIP-II/KL/KL1G18/21 from the the eligible lowest quoting firm 

Innovative Instruments, Thiruvananthapuram for Rs. 19,78,276/- (Rupees Nineteen 

Lakh Seventy Eight Thousand Two Hundred and Seventy Six only) inclusive of all 

taxes. 

5. UPS: TEQIP-II /KL/KL1G18/87 

The BOG gave its approval for the purchase of the package UPS -- TEQIP-II 

/KL/KL1G18/87 from the eligible lowest quoting firm IGA Tech Industrial Electronics 

(P) Ltd. Thiruvananthapuram for Rs. 27,23,383/-  (Rupees Twenty Seven Lakh Twenty 

Three Thousand Five Hunred only) inclusive of all taxes. 

 

     The BOG asked the institution to complete the Procurement activites at the earliest. 

 

Item No 2.3: Expenditure incurred for completed civil works packages and status of 

other Civil packages 

The BOG noted the progress in the various civil works packages and ratified the 

expenditure incurred for the three completed civil work packages. The BOG also 

pointed out that part payment for a work can be made if it is included in the contarct 

agreement and as per TEQIP norms. 

Item No 2.4: Ratification of cancelled packages 

The Principal reported the details of cancelled packages post the third BOG meeting 

and explained the reasons for cancellation as given in the detailed agenda notes. The 

BOG asked the Principal to blacklist the firms who have not supplied the equipments 

after Purchase Orders have been issued. After detailed discussions, the BOG ratified the 

cancellation of the seven packages mentioned in the detailed agenda notes. 

Item No 2.5: Ratification and Approval for the new packages 

The Principal reported that the seven packages cancelled as mentioned in Item No. 2.4 

are combined to form new six packages with revised package names and numbers 
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along with revised estimate except for the serial numbers 5 and 6 as given in the 

detailed agenda notes. He also pointed out that the first four packages were initiated 

with the new package names out of which the two packages namely Laptop Computer 

(TEQIP-II/KL/KL1G18/161) and Fitting Shop Tools (TEQIP-II /KL/KL1G18/163) 

were completed and the other two namely Foundry Shop Tools and Servo Motor are yet 

to be added as new packages. The BOG ratified the revisions made in the first four 

packages and approved the changes made in the last two packages. Mr. Sherif asked the 

Institution to prepare the agenda notes seeking the ratification and approval of items as 

separate agenda items.  

Item No 2.6: Approval of the various Academic programs conducted/attended by 

faculty and staff. 

The Principal reported the in-house and out-station training programmes for faculty, 

paper presented by faculty in Conferences, Management Capacity Development 

Programmes attended by Faculty and Staff Development Programmes attended 

outstation post the third BOG meeting. After discussions, the BOG ratified the 

expenditure incurred for the in-house training programmes conducted, out-station 

training programmes attended by faculty, paper presented by faculty in Conferences 

except that of Smt.Shiny.C attended at EASA College of Engg. & Technology 

Coimbatore, Management Capacity Development Programmes attended by Faculty and 

Staff Development Programmes attended outstation except that of Smt. Jincy Wiliam 

attended at CE Vadakara post the third BOG meeting as mentioned in the agenda notes 

for the fourth BOG meeting. 

         The BOG members made the following suggestions. 

 Mr.Sherief suggested to include the number of inhouse participants and external 

participants for each Faculty Development programme conducted. 

 Dr.Gopakumar insisted that the Principal must ensure the participation of atleast 

one faculty member in the faculty development programmes conducted by other 

institutions. 

 Dr.Gopakumar expressed concern about the quality of various faculty 

development programs conducted by ISTE, SEED etc. He insisted to collect 

feedback from the participants attending programmes organised by similar 

agencies and sent it to SPFU. 

 Dr. Sureshkumar suggested to report the revenue generated from FSD conducted. 
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 Dr.V P N Nampoori suggested to conduct/attend training programmes on topics 

beyond the syllabus. 

 

 

 

Item No 2.7: Ratification/Approval of Reimbursement of fee for PhD 

2.7.1: The BOG approved the request of Smt. Smitha P, Assistant Professor in CS for re-

imbursement of course fee of Rs. 18,000/- for her PhD programme at Anna 

University. 

2.7.2: The BOG ratified the reimbursement of the expenditure incurred by Dr. Hari V.S 

amounting Rs. 13850/- for printing of his PhD thesis. 

2.7.3: Dr. Ajilkumar, TEQIP Coordinator mentioned about the request submitted by Mr. 

Shajy L, Lecturer in Computer Applications for reimbursement of course fee for his 

PhD programme at Anna University the processing of which was kept in abeyance by 

the third BOG. He explained Mr. Shajy’s contribution for the improvement of the 

Academic ambience of the Institution such as his involvement in research and 

guidance to UG and PG students, his dedication in couselling the students, convening 

different committees, his interest in getting external funds such as MODROB and 

overall his expertness in Image Processing area resulted in signing the Institution a 

MoU with Regional Cancer Centre Thiruvananthapuram. 

 After discussions, the BOG approved for the reimbursement of PhD course fee (Rs. 

18,000/-) of Mr. Shajy L. 

Item No 2.8: Approval of the In-house and outstation programmes for faculty and staff 

for the next three months 

The BOG approved the proposals for the in-house and outstation programmes for 

faculty and staff for the next three months and made the following suggetions. 

Dr.Gopakumar suggested that the inhouse training programmes by external agencies 

such as NITTTR can be done only through PMSS and should be initiated under service. 

He also suggested to include the details of resource persons for expert lectures in the 

agenda notes. 

Item No 2.9: Report of IIIC Activities and Approval 

 2.9.1:IIIC Activities Conducted: The Principal reported the activities such as expert 

lecture, expert tutoring, industrial visit, workshop etc conducted by the IIIC for the 

students. The BOG ratified the expenditure incurred for the IIIC activities 

conducted.  
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2.9.2: MoUs Signed by the Institute  

The Principal reported about the five MoUs signed by the Institution with various 

firms. Dr Dr.V P N Nampoothiri and Dr.V.P Devassia enquired whether any 

conditions mentioning commitments from the part of the Institute, were mentioned in 

the MOUs. The Principal asserted that no such liabilities are there for the college. 

Dr.Gopakumar pointed out that the interaction with the industries must be two way 

and the institution could conduct programme for the industries also. Mr. James Joseph 

opined that the Institution should identify the industries working in Image Processing 

and Signal Processing and identify the problems faced by them and rectify those 

problems. The BOG asked the Principal to circulate the MoUs signed to all BOG 

members. 

2.9.3: IIIC activities planned for the next 3 months 

The BOG approved the action plan under IIIC cell for the next three months. 

Item No 2.10: Report of R & D Activities and Approval of Research Seed Money 

The Principal reported that that based on the decisions of the Research Guidance 

Committee of CE Karunagappally, seed money at the tune of Rs. 1,00,000/- per 

Principal Investigator was paid for the eight proposals strictly adhering to the rules and 

regulations framed for granting the seed money. After discussions, the BOG ratified 

granting of the Research Seed Money to the eight Principal Investigators at the tune of 

Rs. 1,00,000/-. 

Dr.Gopakumar appreciated the efforts taken and the procedures followed by CE 

Karunagappally for granting the Seed Money to eight investigators. He added that the 

Principal Investigators should prepare final project proposals to submit to various 

funding agencies within one year. 

The BOG observed that the research culture of the Institution was improved and asked 

to keep the same tempo in all the activities. 

Item No 2.11: Report of programmes under EAP 

The Principal reported the EAP activities such as remedial classes and softskill training 

programmes conducted for the students post the third BOG meeting. The BOG made 

the following suggestions: 

 Dr.Gopakumar instructed the EAP coordinator to prepare the report on remedial classes 

inlcuding subject name. He added that the result analysis should also be included in the 

agenda notes. He also insisted to report the expenditure incurred for each subject. 

 Mr.sherief insisted to give a deitailed report on next meeting. 
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 Dr.Gopakumar suggested that the weak students should be identified during first year 

admission itself and the same should be conveyed to the respective parents. A 

counselling team should be formed for identifying weak students. Senior students may 

also be engaged for this. He also opined that, last 5 year question papers should be 

worked out to improve the results. 

 Mr.James Joseph suggested that group learning is important. He also suggested to 

conduct a course on Independent Thinking for the students. 

 Mr.Sherief suggested to invite Prof.Baiju from CET to conduct a workshop to share his 

experiences on how remedial classes are successfully conducted at CET. 

Based on the discussions, the BOG ratified the EAP activities reported as per the 

agenda notes. The BOG also approved the EAP for the next three months. 

Item No 2.12: Ratification of fees paid for Accreditation and Report on SAR 

The Principal reported that the Institution had applied for accreditation of the two 

eligible UG programmes- Computer Science & Engineering and Electronics & 

Communication Engineering as per TEQIP norms and the Registration fee and the 

Accreditation fee had been paid to National Board of Accreditation. The BOG took 

note of this and ratified the expenditure incurred towards the Registration fee and the 

Accreditation fee as reported in the agenda notes. 

Item No 2.13: Report of Governance Development Plan 

The Principal reported that as asked by the NPIU, an initial Governance Development 

Plan for the Institution was prepared and sent to SPFU and NPIU and he requested the 

BOG to discussabout the plan. The BOG decided to conduct a separate meeting to 

discuss about the Governance Development Plan and asked to convene a meeting 

exclusively for that. 

 

Item No 2.14: Expenditure incurred under IOC-Ratification 

The BOG ratified the expenditure incurred under IOC head. 

 

Part 3 

Reports 

 

 Item No. 3.1: Summary of expenditure as on 20-05-2014 

The Principal presented the summary of expenditure as on 20.05.2014. The BOG noted 

the expenditure incurred till date. 
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Item No. 3.2: Faculty position as on 10-03-2014 

The Principal presented the current faculty position. The BOG took note of the same 

and expressed its concern for the large number of vacant positions in all categories 

and in higher cadres. 

Item No. 3.3: Report on Visit of Mentor 

The Principal reported that the mentor Dr. Sudheer K.P, Professor, IIT Madras visited 

the campus on 12.8.2013 for mentoring the institution during which he interacted with 

the TEQIP Coordinators, faculty, technical and office staff and UG and PG students. 

The BOG took note of the same. 

Item No. 3.3: Status of IRG Accounts 

The Principal reported the status of the four IRG accounts. The BOG took note of the 

same. 

 

 

Part 4 

Any other item with the permission of the chair 

 

   Item No.4.1: TA/DA to IHRD Engineers 

The BOG decided to give eligible TA/DA to IHRD engineers if they attend the duty for 

TEQIP work. 

 

The meeting adjourned at 1.00PM. 

 

 

Chairman                                                                                                              Principal 

Prof.V.P.N. Nampoori                                                                                      Dr. Hari. V.S 
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Annexure 2 

Application of Smt.Deepa AK for ITSS 



APPLICATION FOR 

INTERNATIONAL TRAVEL 

UNDER TEQIP-II 

Name of the Institution        : College of Engineering Karunagappally 

Project Sub-component        : Sub-Component 1.1:  Strengthening 

  Institutions to Improve Learning  

  Outcomes and Employability of Graduates 

Category of the Institution  : Government Funded 
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Embedded Extended Visual Cryptography Scheme for Color Image

using ABC Algorithm.

Deepa A K1 and Bento Benziger2

Abstract— Cryptography, nothing but the secret sharing of
text. Similarly Visual Cryptography Scheme (VCS) is secret
sharing of images. The extension of VCS is Embedded Extended
Visual Cryptography. A secret image is divided into shares and
stacking of the shares will reveal the secret image. The recovered
secret image quality is less in terms of loss of resolution and
contrast. In this paper we introduced the Embedded Extended
Visual Cryptography Scheme for Color Image using Artificial
Bee Colony algorithm, this can help to improve the visual
quality of the recovered image.

Index Terms— Embedded Extended Visual Cryptography
Scheme (Embedded EVCS), secret sharing, artificial bee colony
algorithm.

I. INTRODUCTION

Visual Cryptography is a method for protecting image-

based secrets that has a computation-free decoding process.

Visual Cryptography is a special encryption technique to hide

information in images in such a way that it can be decrypted

by the human vision if the correct key is used. It is impossible

to retrieve the secret image contains the information from

one of the image. Both transparent images and layers are

required to reveal the information.

The Visual Cryptography (VC)scheme is used to encode

a secret image into several shares, each of which does

not reveal any information of the secret image. Shares are

printed on the transparencies for example, and distributed to

n participants. The secret image can easily be decrypted only

by stacking the shares in arbitrary order. The basic concept

of visual cryptography states that a secret image is divided

into n partitions, Share1,Share2...,Sharen which are viewed

as random noise image. Here a secret contains two levels of

illumination: bright areas are labeled with 0.5 and level 0 is

used to represent dark areas.

Figure [1] shows the division of pixels into subpixels for

creating the shares. Based on the process, shares for the

secret image are constructed. Superimposing the shares leads

to the output. The decoded image is clearly identified,

although some contrast loss occurs.

A binary image can be divided into shares that can be

stacked together to approximately recover the original image.

Unfortunately, it has not worked for the gray-scale image and

color images. So, we go for another methods like Halftoning

1Deepa A K is Assistant Professor, Department of Electronics and
Communication,College of Engineering Karunagappally,Kollam, Kerala,
email:deepakuttan@yahoo.co.in

2Bento Benziger is PG student in Signal Processing, Department of Elec-
tronics and Communication,College of Engineering Karunagappally,Kollam,
Kerala, email:bentobmj@gmail.com

for gray-scale images, and combination of Halftoning, sub-

tractive model for color image share creation.

In this paper we introduce Artificial Bee Colony Algorithm

to attain a color visual cryptography encryption method that

produces meaningful color shares with high visual quality.

Fig. 1. Division of pixel into subpixel

II. RELATED WORKS

Naor and Shamir [3] proposed encoding scheme to share

a binary image into two shares (share 1 and share 2). If

the pixel is white then they choose the pixels as same as

direction, if the pixel is black then vice versa. Secret image

is only shown when both shares are superimposed. Stacking

shares represents OR operation to human visual system. OR

operation is lossy recovery.

The drawbacks of this method are; Its only for the black

and white images, Need more storage capacity and It is

time consuming as a single pixel encoding at each run. In

general [3], a traditional VCS takes a secret image as input,

and outputs n shares that satisfy two conditions: 1) any

qualified subset of shares can recover the secret image: 2)

any forbidden subset of shares cannot obtain any information

of the secret image other than the size of the secret image.

Aneniese et al.[6] done the construction of VCS in general

access structure. The term Extended Visual Cryptography

(EVCS) was introduced by Naor et al.[3], that means the

shares are meaningful. As said above here also three condi-

tions, conditions 1 and 2 are same as in the traditional VCS.

But the third condition is all shares are meaningful.

Zhou et al.[11] proposed Extended VCS using halftoning
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Fig. 2. Visual Cryptography (2,2) traditional VCS

method, so we can treat the gray-scale image as secret

image and we can also make the shares from the gray-scale

images. They use the complementary images to cover the

visual information. Error diffusion halftoning technique for

Extended VCS was introduced by the Wang et al.[12]. This

technique will give more nice looking shares. The first EVCS

also made as same method proposed in Zhou et al.[11]. The

second EVCS method is the auxiliary black pixels to cover

the visual information of the shares. And the third method is

used to modify the halftoned shares that created from secret

image. Here they used the extra black pixels to cover the

visual information.

Fig. 3. Example for Extended Visual Cryptography

Nakajima et al[10] proposed a (2,2)-Extended Visual

Cryptography for color images, they proposed a system

which takes three pictures as input and generates two images

which correspond to two of the three input pictures. Feng Liu

et al.[1] propose embedded extended visual cryptography

scheme for gray-scale images, in this the secret image is

divided into shares and embedded on the selected covering

shares.

The rest of this paper is organized as follows: Section III

gives Methodology, here explain the methods used in this

paper. In Section IV we discuss about the Results we

obtained and in Section V we conclude this work.

III. METHODOLOGY

In this section discuss about the methods used in this

paper to achieve the output. The main drawback of visual

cryptography is that they cannot deal with the gray-scale

images [3] [8]. So we go for Halftoning technique, many

types of halftoning methods are there. But here we make

use of the pattern dithering [20]. The pattern dithering

make use of certain percentage of black and white pixels,

often called pattern. To achieve this we go for the Dithering

Matrix method. For example consider a Dithering matrix

D0. Then the algorithm given as follows:

A. Algorithm for Halftoning Processing

Algorithm for an input image I of size p × q, the

halftoning process runs on each pixel in I

Algorithm 1: Halftoning Process using Dithering

Matrix

Input: The c × d dithering matrix D and a pixel x with

gray-level g in input image I.

Output: The halftoned pattern at the position of the pixel x

For i = 0 to c−1

For j = 0 to d −1

If g ≤ Di j then print a black pixel at position (i j):
Else print a white pixel at position (i j):

For example, consider a magic matrix as follows;

Then applying the condition g ≤ Di j the each position of

Di j will change shown as following;

Fig. 4. Halftoned patterns of the given dithering matrix D0

B. Basic Principles of Color Models

Basically the color models are Additive and Subtractive

models [7]. In additive system, the primaries are red, green

and blue (RGB). Computer monitor is an best example for

the additive model. But in the case of subtractive model the

primaries are cyan, magenta and yellow (CMY). By mixing

cyan (C) with magenta (M) and yellow (Y) pigments, we

can produce a wide range of colors. The more the pigment

we add, the lower is the intensity of the light, and thus the

darker is the light. This is why it is called the subtractive

model.

In visual cryptography, sharing images are the decryp-

tion tool. The best color model for visual cryptography is

subtractive model, it help better printing on transparencies.

(R,G,B) and (C,M,Y) are complementary colors, in the true

color model. (R,G,B) and (C,M,Y) possess the following
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Fig. 5. Subtractive Model

relationships: C = 255−R,M = 255−G and Y = 255−B.

Thus, in the (C,M,Y) representation, (0,0,0) represents full

white and (255,255,255) represents full black.

C. Algorithm for Embedded EVCS for Color Image

After selecting the covering image, go for the division

of covering image into blocks and embed shares on it. The

following shows the algorithm for the embedded extended

visual cryptography scheme for color images. First we

convert the secret image into the CMY format then the

shares are created. Then we come to selection of covering

images, the images are meaningful,then only we got the

secrecy. Similarly the covering images are converted into

CMY and go for the halftoning process. After that the

covering images are divided into blocks and the shares are

embedded on the covering images. These are the steps used

for embedding shares on the covering images.

Algorithm 2: The embedding Process

Input: Covering shares are constructed for the corresponding

VCS.

Output: Embedded shares.

Step 1: dividing the covering image into blocks.

Step 2: choose embedding positions in each block in

covering images.

Step 3: embed the subpixels on the covering image blocks.

D. Artificial Bee Colony Algorithm

Artificial Bee Colony (ABC) is one of the most recently

defined algorithms by Dervis Karaboga in 2005 [21]. this

algorithm motivated by the intelligent behavior of honey

bees. Artificial bee colony is an optimization tool, provides

a population based search procedure.

In ABC algorithm basically we have three types of bees,

they are Employed bees, Onlooker bees and Scout bees. The

artificial bee fly around in a multidimensional search space

and some (employed bees and onlooker bees) choose food

source depending on the experience of themselves and their

nest mates, and adjust their positions. Some (scouts) flies

choose the food sources randomly without using experience.

Artificial bee colony (ABC) system combines local search

method, carried out by Employed and onlooker bees, with

global search methods, managed by onlooker and scouts,

attempting to balance exploration and exploitation process.

The main steps of the algorithm[21] shown as follows:

1) initialize population

2) repeat

3) Place the employed bees on their food source

4) Place the onlooker bees on the food sources depending

on their nectar amounts

5) Send the scouts to the search area for discovering new

food sources

6) Memorize the best food source found so far

7) until requirement are met

Now we can discuss about the Bee Phases:

Employed Bees Phase

Each employed bee finds the food source allocated to it

and registers the nectar amount in that food source. The

employed bees calculates the fitness value of the food source.

Onlooker Bees Phase

Depending on the waggle dance performed by the employed

bee an onlooker bee selects its food source and find the

neighborhood of that food source. They will find the nectar

amount in the neighbor food source and also calculate its

fitness value.

They compare the fitness of both the food sources and

select the food source with best fitness value.

Scout Bee Phase

The scout bees select a food source randomly, it is based on

the onlooker bees selection. They memorize the best food

source.

In ABC algorithm, the actual position of a food source

corresponds to a probable solution to the optimization

problem and the amount of nectar found in a food source

represents the quality (fitness) of the associated solution.

the number of employed bees is equal to the number

of onlooker bees and the number of employed bees is

equal to the number of food sources. This algorithm is an

iterative process, starts by initializing all employed bee with

randomly generated food source.

In general the position of ith food source is represented

as Si = (Si1,Si2, ...,SiD. Information is shared by employed

bees after returning to the hive, onlooker bees go to the

region of food source explored by employed bees at Si

based on probability Pi defined as;

Pi =
fiti

∑
FS
K=1 fiti

(1)

Where FS is the total number of food sources. Fitness value

fiti is calculated by using the following equation,

fitk =
1

1+ f (Si)
(2)
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Fig. 6. Block Diagram for Algorithm for EEVCS for color image using ABC Algorithm

Where f (Si) denotes the objective function considered. The

onlooker bees finds its food source in the region of Si by

using the following equation;

Snew = Si j + r∗(Si j −Sk j) (3)

Where Snew is the food source exploited by onlooker and k

is the solution in the neighborhood of i, r∗ is the random

number in the range -1 to +1 and j is the dimension of

the problem considered. If the new fitness value is better

than the fitness value achieved so far, then the bee moves

to the new food source leaving the old one, otherwise it

retains the old one itself. The information is shared with

onlooker bees after all employed bees complete this process.

Each onlooker bee selects its food source according to the

probability given above.Hence good food sources are well

accommodated with onlookers. Every bee will search for a

better food source within the limit.

The initial population required at the start of the algorithm,

is a set of number strings. These strings are generated by

the random generator. Associated with each string, a fitness

value computed by the valuation unit.

Pesudo Code of the ABC Algorithm is given below:

1) Initialization

2) Move the employed bees onto the food sources and

evaluate their nectar amounts

3) Place the onlooker depending upon the nectar amounts

obtained by employed bees

4) Send the scouts for exploring new food source

5) Memorize the best food source obtained so far

6) If a termination criterion not satisfied go to step 2

7) Otherwise stop the procedure and display the best food

source obtained so far

IV. RESULT AND DISCUSSION

Here done a (2,2)-Visual Cryptography Scheme tool

in MATLAB. It includes the Embedded Extended Visual

Cryptography Scheme for Color Images using Artificial

Bee Colony (ABC) Algorithm. Here the implementations

are done with the pixel expansion of four. That means the

pixel is divided into four subpixels. Therefore, the size of

the decrypted image is increased by a factor of four.

We use the Dithering Matrix for the creation of the shares,

OR operation is the decryption method for the reveal of the

secret image. In color VCS, first image is converted into

CMY and error diffused. Similarly done in Extended and

Embedded VCS. In Extended VCS and Embedded Extended

VCS we have three inputs, one secret image and other two

are covering images. The covering images are meaningful

images. For the better decrypted image we use Artificial

Bee Colony (ABC) Algorithm, this algorithm works same

as the behavior of bees in real life. It provides a better

visual quality for the decrypted image.

The following shows the output produced while the code is

run;

(a) (b) (c)

Fig. 7. (a) Secret Image (b) Share 1 (c) Share 2

(a) (b)

Fig. 8. (a) Covering Image 1 (b) Covering Image 2

(a) (b)

Fig. 9. After embedding (a) Covering image 1 (b) Covering image 2

V. CONCLUSION

In this paper, we have proposed a new algorithm to

Embedded Extended VCS was Artificial Bee Colony (ABC)
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(a) (b)

Fig. 10. Output (a) ordinary OR (b) by applying LPF

Fig. 11. Output using ABC Algorithm

Fig. 12. Performance Comparison between LPF output and ABC

Algorithm, the algorithm which works just like the original

behavior of bees. Besides of the visual quality, compared

with the known VCS discussed in the Literature, the pro-

posed algorithm gives a better quality of vision for the

decrypted image.

For the future, we can try Embedded Extended Visual

Cryptography for the multiple secret image. And also we

can try for this Embedded Extended Visual Cryptography

Scheme for 3D image.
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Annexure 4 

Minutes of the Second Research Guidance Committee for TEQIP II at 

College of Engineering Karunagappally, Karunagappally, Kollam, Kerala 

Conducted on 06/12/2014  at 10:00 AM  in Principal’s  room under the 

chairmanship of Senior Research Advisor Prof. E.Gopinathan 

No: CEK/TEQIP/RPC/02/2014. 06-12-2014 

Agenda 

Silent Prayer 

Welcome address by the Principal. 

1.1 Confirming the Minutes of the First Meeting of the Research Guidance Committee 

held on 22-02-2014 at College of Engineering Karunagappally. 

The Minutes of the first Meeting of the Research Guidance Committee (RGC) held on 

22-02-2014 at College of Engineering Karunagappally was sent to the Chairman for his 

approval and upon his approval copies were circulated among the other members of the 

RGC. The Committee may consider the Minutes for approval. 

1.2 Initial evaluation of the progress of the projects based on the reports submitted by 

the Principal Investigators 

The Principal investigators submitted the progress reports of the projects for which they 

had availed Research Seed Money. The progress reports were sent to the members of the 

RGC. The progress reports are appended from Annexure 2 to Annexure 9 for further 

discussion. The Committee may consider the reports for approval. 

1.3 Evaluation of the projects based on the presentations by the Investigators 

The Principal Investigators may be asked to present the progress reports. 

1.4 Any other matter regarding improvement of Research and Development 

The following members were present: 

1. Prof. (Dr.) Gopinathan E, Former Director, NIT Calicut, SRA of the Institution

(Chairman)

2. Prof. (Dr.) Hari V.S, Principal (Convenor)

3. Dr. Rajkumar Choudhary, Scientist Space Physics Laboratory, VSSC, Member

4. Sri. Shajahan M, Scientist Space Physics Laboratory, VSSC, Member

5. Dr. Ajilkumar A, TEQIP II Coordinator, Member

6. Ms. Smitha P, R&D Coordinator, Member



Detailed Agenda Notes 5th  BOG CE Karunagappally    16.12.2014 Page 80 

The following members of the RGC conveyed their inability to attend the meeting 

1. Prof. Libi A,  HOD EEE, Member

2. Prof. Anil Kumar C V, HOD ECE, Member

3. Prof.Binu V.P, HOD CE, Member

The Meeting started at 10.00.AM under the presidency of the Hon’ble Chairman with a silent 

prayer followed by welcome address by Dr. Ajilkumar A. He also briefed about TEQIP II 

and the progress of R & D activities at CE Karunagappally. .  

The Principal introduced the agenda to the committee members and the agenda items were 

taken one by one for discussion. 

Resolutions Adopted 

Item No 1.1 / RGC 2: Confirming the Minutes of the First Meeting of the Research 

Guidance Committee held on 22-02-2014 at College of Engineering Karunagappally. 

Minutes of the first RGC meeting held on 22.02.2014 was circulated to the RGC 

members for confirmation. Based on the discussions, the RGC confirmed the approved 

minutes of the RGC meeting held on 22.02.2014. 

Item No 1.2 / RGC 2: Initial evaluation of the progress of the projects based on the 

reports submitted by the Principal Investigators 

The progress reports submitted by the Principal Investigators (PIs) were discussed in 

detail. The comments received from the Hon’ble Chairman were also discussed. The 

Committee approved the reports pointing out the modifications that are to be done 

before sending the proposals to external funding agencies. Further, the Principal 

Investigators were asked to present the progress of the proposals.  

Item No 1.3 / RGC 2: Evaluation of the projects based on the the presentations by the 

Investigators 

The Committee asked the Faculty members to present the progress of the proposals and 

the presentations started at 10.30 am in the Seminar Hall. The Principal Investigators 

presented the progress of the projects and the details of the discussions are given below: 

1. Automated Detection and Prognosis of Acute Lymphocytic Leukemia - by

Smt.Remya R. S and Smt. Sabeena A.K

Smt. Remya, Assistant Professor in CS presented the progress achieved in the project.

She presented that the literature review and data collection are over. Presently she is
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working on formulation of a new method in automated detection. She also told that she 

had visited RCC Trivandrum several times for discussions and gettimg the images. As 

explained by her, the project wiould be done in three steps. The first phase is the 

preprocessing. In this phase the enhancement, overlapping, separation and 

straightening of bended chromosome are done. In the second phase karyotyping is 

done. And in the third step the detection of ALL based on karyotype is done. From the 

karyotype the translocations and deletions can be found out and based on this ALL can 

be detected. She also reported the expenditure incurred so far from the seed money. 

Further, she has reported that the final proposal would be submitted to a funding 

agency in Feb 2015 and the proposal preparation is 30% done. 

Dr. Gopinathan commented that the PI has shown very good progress in her project. 

She has done good literature survey and had discussions with experts from RCC. The 

status of work is also clearly given. He asked the PI about how the abnormalities are 

going to be detected and how the results are going to be validated and for that she could 

take the assistance of RCC. He advised her to publish the results in an International 

Journal. To his question Smt.Remya replied that she would be submitting the project 

proposal to AICTE for further funding.  

Dr.Rajkumar queried about the scheme of evaluation and performance of the various 

methods in automated detection.  

Mr. Shajahan asked about the modified snake algorithm and the PI explained it. He also 

asked about the hardware part implementation and for his question whether this part 

could be finished successfully, the PI replied that she could complete it only with large 

amount of fund. Hence he advised her to approach a funding agency for getting 

sufficient amount of fund.  

2. Hand Written Character Recognition From Manuscripts Written In Grantha

Script - by Smt.Jyothi R L and Mr. Anilkumar A

The Principal Investigator, Smt. Jyothi R.L., Assistant Professor in CS presented the 

progress achieved in the project. She presented the relevance of the project and 

explained about the status of completion and how the project would be progressed. She 

explained the different steps in hand written character recognition are image 

acquisition, preprocessing, feature extraction and classification. She also presented that 
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literature survey has not yet been completed since she is trying a new methods and 

analysis on various methods are going on. She has reported that some of the already 

implemented scheme show good efficiency but new techniques have been analyzed to 

improve the efficiency. She also reported the expenditure incurred so far from the seed 

money. Further, she has reported that the final proposal would be submitted to DIETY 

(TDIL) and the proposal preparation is 50% done. 

Dr. Gopinathan commented that the methodology and plan of action are clearly 

mentioned. The PIs have done some literature survey also. He asked the PIs what are 

the efficiencies mentioned in the project and on what basis these efficiency values are 

calculated. He querried that whether these are the parameters which determine the 

performance in Character Recognition? He advised to take care of these points when 

the final proposal is submitted. The PI answered the questions. He also queried about 

the ANN classifier and she explained the working of ANN. To his query about the 

various feature extraction methods and its relevance, the PI explained the queries in 

detail. 

Mr.Shajahan enquired about the possibilities of converting all the alphabets and she 

explained that translation of grantha is possible only through all alphabet conversion. 

He directed to get contact the International society which is doing the same work in 

different languages. He also suggested selecting the research associate who has an 

interest in this field. 

Dr.Raj Kumar asked about the sample writing of grantha script and she showed the 

samples. He queried about the results of the work. PI showed some results and the 

efficiency comparison with the results available in literature.  

The PI is directed to publish the results in any of the reputed journals after getting good 

comparison with available results. She is also directed to present a paper in the 

upcoming International conference on Character Recognition at Tunisia.  

3. Early Lungs Cancer Detection Through Extraction And Analysis Of Sputum Cell

Images – by Mr.Shajy L

The Principal Investigator, Mr.Shajy L presented the progress achieved in the project.

He explained that the work was started by collecting the materials and papers
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published in this area and the relevance of this project is discussed with the experts 

from pathology department of MCH TVM. He informed that an MOU was signed 

between RCC Trivandrum and College of Engineering Karunagappally for the purpose 

of doing research in this particular problem. He reported that the materials and papers 

were collected and studied in detail. The segmentation of cells from sputum samples 

are very difficult due to the overlapping of cells and presents of other particles in 

sputum. Feature extraction from sputum cells is another challenge in this work. Further 

he reported that some sample methods were implemented through MATLAB and some 

good results were obtained. Using these findings he had submitted a paper to an 

international conference of IEEE, and accepted for oral presentation and publication in 

IEEE Xplore. A different staining method is required for the extraction of nuclei from 

sputum cells. Some chemicals and reagents are required to obtain microscopic images 

for the study. A proposal has been submitted to purchase the same with the 

recommendation of pathologist from RCC, TVM. Further the PI explained that he 

would submit the final proposal to KSCSTE Trivandrum in Feb 2015 and the proposal 

preparation is 40% finished. 

Dr.Gopinathan commented that the PI has made significant progress in his research 

topic. He queried about how to identify the benign lung cell changing to malignant lung 

cell and image transformation. PI explained about this. He also queried that if a portion 

of lung is identified to be affected whether that portion of cells can be removed. PI 

explained that it is possible only thro further detailed study. He asked about how to 

decide whether the benign cells are malignant. PI explained about the different 

processing techniques used for this purpose. To his further query about the techniques 

already in use, the PI replied that these techniques are used in breast cancer, cervical 

cancer but now using lung images few analyses are happening in lung cancer also.  

Dr.Rajkumar asked to publish the results in reputed journals. And asked about how to 

improve the efficiency and PI replied that he used some enhancement techniques. 

Dr.Gopinathan and Mr.Shajahan commented to compare the results with available 

results and publish in International Journals. 

4. Automated Cancer Detection and Grading from Breast Microscopy Images – by

Smt.Smitha P
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The Principal Investigator, Smt.Smitha P, Assistant Professor in CS presented the 

progress achieved in the project. She explained about the implementation of the project 

with financial status report. She presented the details of the project from preparation, 

detailed study, planning detailed design to documentation and submission. She 

reported that the relevance of this project was discussed with the experts from the 

pathology department of RCC, Trivandrum and an MOU was signed between RCC 

Trivandrum and College of Engineering Karunagappally. A proposal was submitted 

before the IRB-RCC to get the permission for doing this work under the guidance of 

RCC. The relevance of the methods is discussed with the pathologist and input images 

are collected from various sources. She further reported that some of the segmentation 

and classification methods are tried and its efficiencies are also compared. Also, she 

pointed out that different types of stains are required for further study and a request to 

purchase the same has been submitted with the recommendation from RCC. She 

reported that one of her papers is accepted for IEEE international conference. The PI 

explained that she would submit the final proposal to DIT in Feb 2015 and the proposal 

preparation is 30% finished. 

Dr.Gopinathan commented that the PI has made good progress in her research topic. He 

said that the accuracy of the result depends on the number data selected for training- 

more the data, better the result. He suggested that the results obtained should be 

validated by some competent authority. When Smt.Smitha presented about breast 

cancer diagnosis from FNAC image and how grading is done, Dr.Gopinathan queried 

about considering the entire portion of detection and grading. PI explained that both 

steps are there in grading. He also queried about the possibility to identify benign and 

malignant cells and in which case removal of cells is suggested? PI explained that 

removal is suggested only in the invasive cases.  

Dr. Rajkumar enquired about whether FNAC is the best.  Smt. Smitha replied that 

FNAC is the cost effective and best way. He asked the PI to publish the result in some 

International reputed journals to get a good review. 

Mr.Shajahan asked that for all cancers, periodic checking with DNA samples whether it 

is    possible to identify cancer. PI told that it is a new research area. He also queried 

whether     any treatment is proposed after detection. PI answered that by identifying 
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receptors it is also possible. This part is also included in the project work. Mr.Shajahan 

suggested thinking of laser staining methods since laser type staining is very clear.  

5. Image Processing Techniques for Breast Image Analysis – by Smt.Deepa A K

The Principal Investigator, Smt. Deepa A K, Assistant Professor in EC presented the 

progress achieved in the project for detecting early breast cancer using mammograms. 

She explained the various stages of progress of the project from literature survey, data 

collection, design and validation, implementation, testing to submission of final project 

proposal. She expalined that new technique was designed and implemented using 

MATLAB for the analysis of mammograms. She added that for the case of MR images 

different de- noising techniques were implemented. Segmentation and feature 

extraction for the classification of the MR Images into different categories are done and 

trying for better results. She also presented that one of the works in mammogram was 

accepted for oral presentation in an international conference scheduled in December 

2014 and planning to submit one work in MRI to a journal. Further, the PI explained 

that she would submit the final proposal to Department of Electronics & Information 

Technology, Govt of India in Feb 2015 and the proposal preparation was 30% finished. 

Dr.Gopinathan commented that the overall progress is quite good. He suggested 

including all salient features/findings in each paper while presenting the literature 

review. He queried about the remaining part of the proposed work that to be completed 

and the mathematical morphologies used in the published papers. The PI answered the 

querries. He also asked about the imaging modality which is comparatively good to 

analyse the present problem. He directed her to make more results and publish in a peer 

reviewed journal. 

Dr.Rajkumar asked about the use of imaging modalities in present stage. Smt. Deepa 

replied that both mammograms and MRI are used for early detection. He directed her to 

search for more papers in the related field. He queried about the details of noises in the 

image. 

Mr.Shajahan explained the details about MRI images.  

Dr.Gopinathan, Dr.Rajkumar and Mr.Shajahan directed the PI to produce more results 

as early as possible and publish in a journal. 
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6. Handwritten character recognition on various ancient and current Malayalam

fonts– by Smt.Jyothi R L and Mr.Anilkumar A

The Principal Investigator, Smt. Jyothi R.L., Assistant Professor in CS presented the 

progress achieved in the project on handwritten character recognition on various 

ancient and current Malayalam fonts. She presented the relevance of the project and 

explained about the status of completion and how the project would be progressed. She 

explained that the steps involved in this project are same as the Grantha project. She 

also presented that literature survey has not yet been completed since she is trying new 

methods and analysis on various methods are going on. She has reported that some of 

the already implemented scheme show good efficiency which are compareable with the 

existing resuls and new techniques have been analyzed to improve the efficiency. She 

also reported the expenditure incurred so far from the seed money. Forther, she has 

reported that she would submit the final proposal to DIETY (TDIL) and proposal 

preparation is 40% done. 

Dr. Gopinathan commented that the methodology and plan of action are clearly 

mentioned. The PIs have done ample literature survey also. He asked the PIs about the 

efficiencies mentioned in the progress report and on what basis these efficiency values 

are calculated. He querried that whether these are the parameters which determine the 

performance in Character Recognition. The PI explained about the differences in 

Grantha and Malayalam. He also asked about the status of the work and she explained 

this with the help of results obtained.  

Dr.Rajkumar queried about the use of the same algorithm in both cases, because both 

are character recognition. She explained that there are 36 and 50 characters in Grantha 

and Malayalam respectively and for each character variety of possibilities are there and 

more number of iterations would give better results.  

The PI is directed to publish the results in any of the reputed journals after getting good 

comparison with available results. She is also directed to present a paper in the 

upcoming International conference on Character Recognition at Tunisia. 

7. Automatic Brain Volume Estimation and 3-D Visualization using Quadratic

Volterra Filters – by Hari V S

The Principal Investigator, Dr. Hari V.S presented the progress achieved in the project

Automatic Brain Volume Estimation and 3-D Visualization using Quadratic Volterra
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Filters. The PI presented about the brain volume estimation method and its relevance in 

Alzheimer’s and Epilepsy for identifying the volume reduction. He presented the 

objectives, methodology scheme of work and results.   

Dr.Gopinathan commented that the methodology and the scheme of work were decided 

and mathematical formulation was also done. But the literature survey was not 

conducted on existing methods in Brain Volume Estimation and 3-D Visualization, the 

limitations of the existing methods and why to use Quadratic Volterra Filters. He 

enquired about the motivation behind the project and the PI explained the motivation 

and also explained that MRI raw data was needed for his work. He suggested to do 

more literature survey in this area. 

Both Dr. Gopinathan and Dr. Rajkumar enquired the selection of raw data and its 

estimated cost. The PI answered that the raw data will provide real values and its 

approximate cost is 95 lakhs. He also pointed out that without the raw data nothing can 

be done using this methodology and he gave a brief explanation of the proposed 

method. Dr.Gopinathan queried about the proposal submission. The PI replied that the 

proposal will be submitted to SCTIMS Trivandrum in Feb 2015.  

Mr.Shajahan asked about how to find the volume reduction and the PI explained that 

there is no standard method to identify brain volume of a human being. Mr.Shajahan 

queried about the possibilities of extra information from raw data. The PI replied that he 

could extract 3-D Visualization from the raw data. Dr.Rajkumar commented the 

challenges in collecting raw data. Mr. Shajahan suggested the possibilities to find the 

brain volume with skull-brain relationship.  

Dr. Gopinathan, Dr. Rajkumar and Mr.Shajahan enquired about the relevance of 

quadratic filters in the project and the PI explained it.  

8. Video Tampering Detection- An Application to Video Forensics – by Smt. Remya

R S and Smt. Mili Rosline Mathews

Smt. Remya, Assistant Professor in CS presented the progress achieved in the project

Video Tampering Detection- An Application to Video Forensics. She presented that the

problem identification, data collection, industrial interaction, literature survry and

problem study are over. She intimated that she had discussions with CDAC Trivandrum

about the project. She explained about the different steps through which tampering

detection can be progressed. She also reported the expenditure incurred so far from the
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seed money. Further, she has reported that the final proposal would be submitted to a 

funding agency in Feb 2015 and the proposal preparation is 30% done. 

Dr. Gopinathan asked about the existing methods to detect video forgery. He queried 

whether the method going to be adopted was better than the existing one. Mr.Shajahan 

suggested to get the help from vigilance/forensic department and make use of the 

exposure they have in the area. Dr.Gopinathan told that only CDAC peoples could 

provide the images. The PI mentioned about the difficulties and challenges in the 

implementation of the project. She pointed out that from the literature survey that she 

has conducted, open CV would be the best solution for the implementation. She also 

explained the PRNV extraction method and its benefits. Mr.Shajahan suggested to sign 

an MOU with any firm doing the same type of work. Dr.Gopinathan suggested to do 

more literature survey. To the query raised by Mr.Shajahan, Smt.Remya explained that 

H.264 format could be used with this but no paper was available in this area. 

  Evaluation of the projects based on the presentations by the Investigators 

The RGC unanimously approved the progress reports submitted by the PIs of eight 

proposals. The Chairman, Dr. Gopinathan, appreciated and congratulated the efforts 

taken by all the faculty members for the progress made in all the projects for which 

seed money was availed. He urged the PIs to accelerate further to finish the projects 

within the time frame. He once again reminded the faculty members to prepare final 

project proposals for submission to various funding agencies before February 2015. But 

the major concerns are about the results and publications. Hence he urged the PIs to 

produce more results and send papres in reputed peer reviewed journals. He commetned 

that some of the projects could be patented in future.   

Dr.Rajkumar suggested that combining some of the proposals would add the value of 

the projects. But, Dr.Ajil Kumar, TEQIP Coordinator pointed out that for each proposal 

for which seed money was availed separate proposals should be submitted for funding 

from enternal agencies. Dr.Rajkumar also suggested to publish the works in reputed 

journals. Further, he suggested sending faculty to attend conferences, to be conducted at 

Tunisia. For the next meeting he asked everybody to have more publications & 

proposals ready for submission.  
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Mr.Shajahan also accepted all the comments by the other two members and also 

suggested that, in future, if the project works of Smt.Smitha & Smt.Deepa were 

combined together, then it would be a very good service to the society. 

Item No 1.3 / RGC 2: Any other matter with the permission of Chair 

The members suggested sending the faculty members to attend International 

Conferences outside India. 

The Hon’ble Chairman of RGC called the meeting to end at 4.30 pm. 
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